

**CHANGE ORDER NO. 1 TO  
WORK ASSIGNMENT NO. 8 PURSUANT TO  
THE JULY 13, 2010 AGREEMENT BETWEEN THE  
CITY OF VENICE, FLORIDA AND ATKINS NORTH AMERICA**

WHEREAS, on July 13, 2010, the City of Venice, Florida (“OWNER”) and Atkins North America (“CONSULTANT”), entered into an Agreement whereby the CONSULTANT would perform professional services for the OWNER pursuant to an executed Work Assignment; and

WHEREAS, on July 9, 2015, the OWNER and CONSULTANT entered into a renewal of the Agreement extending the term of the Agreement to July 13, 2016; and

WHEREAS, the OWNER wishes to authorize the CONSULTANT to perform professional services concerning the **Construction Inspection Services** as more particularly described in the Scope of Services contained herein; and

WHEREAS, the CONSULTANT wishes to perform such professional services,

NOW THEREFORE, in consideration of the premises and mutual covenants contained in the July 13, 2010, Agreement and this Work Assignment, the parties agree as follows:

1. On July 22, 2014 City Council approved Work Assignment No. 8 with Atkins North America to perform construction inspection services for various utility projects.
2. Change Order No. 1 authorizes CONSULTANT to provide continuing services through October 1, 2015.
3. Scope of services to be performed. CONSULTANT shall perform the services described in the Scope of Services attached hereto as Attachment “A”.
4. Compensation to be paid. OWNER shall pay the CONSULTANT the sum of Eighteen Thousand and Fifty Five dollars (\$18,055.00) for the continuation of Construction Inspection Services. Change Order No. 1 will increase the current fixed fee amount of One Hundred Thirty Seven Thousand and Two Hundred Dollars (\$137,200.00) to One Hundred Fifty Five Thousand Two Hundred and Fifty Five Dollars (\$155,255.00).
5. Time for completion. CONSULTANT shall complete the Construction Inspection Services specified in this work assignment on November 1, 2015.

**IN WITNESS WHEREOF**, the parties have executed this work assignment on the \_\_\_\_ day of \_\_\_\_\_, 2015.

**CONSULTANT**

\_\_\_\_\_

**CITY OF VENICE, FLORIDA**

**By:** \_\_\_\_\_

**Mayor**

**ATTEST:**

\_\_\_\_\_

**Attachment “A” SCOPE OF SERVICES**  
**Additional Services for**  
**CONSTRUCTION INSPECTION SERVICES FOR THE WATER MAIN**  
**REPLACEMENT PROGRAM – PHASES 2 and 3**

**Scope of Services:**

**Task 5 – Compensation**

Change order number 1 for Work Assignment 08 has been requested to cover additional costs associated with the extended construction duration of the Water Main Phase 2 and Water Main Phase 3 projects. The original construction duration for the Water Main Replacement Phase 2 was 270 days, however the duration has increased to 420 days. The original construction duration for the Water Main Replacement Phase 3 was 210 days, however the duration has increased to 400 days. The change order will enable Atkins North America to provide part-time construction inspection through the end of October 2015.