





MEMO

City of Venice Engineering Department

To: Edward Lavalley, City Manager 

From: Kathleen Weeden, PE, City Engineer 

Date: 03/30/2017

Subject: **City Council Meeting 04/10/2018**
Bayshore Construction, Inc., Change Order #1
Service Club Boardwalk Fire Damage Restoration

Background: A portion of Service Club Boardwalk was destroyed by fire on March 3, 2019. The structural engineering inspection has been completed and revised plans have been prepared. The Florida Department of Protection Field Permit for construction seaward of the Coastal Construction Control Line has also been approved. The attached request will restore the boardwalk to the condition prior to the fire and allow it to be opened for public use. The contractor will work diligently to try to accomplish this project by July 4th weekend provided that no unanticipated field conditions are encountered.


Requested Action: Authorize the Mayor to Execute Change Order #1 in the Amount of \$136,176.00 to Bayshore Construction, Inc., to Complete Repair of the Fire Damaged Portions of the Service Club Boardwalk.

City Attorney: Reviewed and Approved.

Risk Mgmt.: Reviewed and Approved.

Funding Source: Property and Liability Insurance Fund 504





CHANGE ORDER

CONTRACT:	<u>Service Club Park</u>	CHANGE ORDER NO:	<u>1</u>
CONTRACTOR:	<u>Bayshore Construction, Inc.</u>	BID NO:	<u>3069-17</u>
	<u>22475 Panther Loop</u>	PROJECT NO:	<u>1CSCPB</u>
	<u>Bradenton, FL 34202</u>	CONTRACT DATE:	<u>10/24/2017</u>

TIME CHANGE
 EXTRA WORK
 CREDIT
 OTHER

The CONTRACTOR is hereby authorized and directed to make the following changes and modifications to the aforesaid Contract in accordance with all requirements applicable thereto.

DESCRIPTION OF CHANGE:	<u>COST IMPACT</u>	<u>DAYS</u>
Rebuild section of the boardwalk that was damaged by fire.		
1. Mobilization/Demobilization	\$ 4,592.00	
2. Remove/dispose of burned piles, debris of boardwalk and two picnic Shelters	\$ 11,546.00	
3. Install new 6" by 6" structural posts embedded in the ground a minimum of 7'	\$ 18,745.00	
4. Replace approximately 1,700 S.F. of boardwalk; framing and decking.	\$ 48,835.00	
5. Replace 2 picnic shelters complete	\$ 14,330.00	
6. Replace approximately 400 L.F. of railing	\$ 32,709.00	
7. Replace approximately 110 L.F. of ADA handrail	<u>\$ 5,419.00</u>	
Total	\$136,176.00	76

The original Contract Sum (TOTAL BID PRICE) was \$348,688.33
 Net change by previous Change Orders \$ 0
 The Contract Sum prior to this Change Order was \$348,688.33

The Contract Sum will be increased by this Change Order \$136,176.00
 (increased, decreased or unchanged)

The new Contract Sum including this Change Order will be \$484,864.33

The Final Completion Milestone prior to this Change Order was 150 calendar days.

The time for the Final Completion Milestone for the entire project, inclusive of this change order, will be extended by 79 calendar days for a total of 229 calendar days.

The Final Completion Milestone as of this Change Order is therefore 06/29/2018.

The Contractor waives any and all claims to additional time extension and/or additional monetary compensation resulting from these changes and all cost associated with the change order as herein addressed. Excepting those terms and provisions conflicting with this Change Order which are hereby changed to conform hereto, the aforesaid Contract as amended by all previous change orders hereto is otherwise reaffirmed in its entirety.

IN WITNESS WHEREOF, this **Change Order No.1** to Bayshore Construction, Inc. has been executed by the parties hereto or their duly authorized representatives.

ATTEST: Lori Stelzer, City Clerk

CITY OF VENICE

BY: _____

BY: _____

John Holic, Mayor

Date of Approval

ATTEST:

BAYSHORE CONSTRUCTION, INC.:

Witness

BY: *Doug Martin*
Authorized Signature

(SEAL)

TITLE: President

DATE: 3/29/18

(ACKNOWLEDGEMENT OF CONTRACTOR, IF A CORPORATION)

STATE OF Florida)
SS

COUNTY OF Sarasota)

On this 29th day of March, 2018, before me, the undersigned authority, personally appeared Doug Martin, to me known to be the individual described in and who executed the foregoing instrument as President, of Bayshore Construction Inc, a Florida corporation, and who severally and duly acknowledged the execution of such instrument as such an officer aforesaid, for and on behalf of and as the act and deed of said corporation, pursuant to the powers conferred upon said officer by the corporation's Board of Directors or other appropriate authority of said corporation, and who, having knowledge of the several matters stated in said foregoing instrument, certified the same to be true in all respects.

WITNESS my hand and official seal the date aforesaid.

Sylvie Lavoie (Signature of Notary Public – State of Florida)

Sylvie Lavoie (Print, Type, or Stamp Commissioned Name of Notary Public)

Personally known or produced identification _____

Type of identification produced _____ (NOTARY'S SEAL)

