

Road Bond City-Wide Paving and Downtown Improvements



Kathleen Weeden, PE
City Engineer

City-Wide Paving Program:

- Issue Bonds Feb 2017 (Expire Jan. 2020)
- First Round of Paving (Approx. 60% of Roads):
 - Coordinating with other Construction
 - Bid: Feb 2017 Construction: Summer/Fall 2017
- Second Round of Paving (Remaining Except Downtown)
 - Bid: Feb. 2018 Construction: Summer/Fall 2018
- Third Round of Paving (If needed)
 - Bid: Feb. 2019 Construction: Summer/Fall 2019

Downtown Project Location Map



Downtown Project:

- Downtown Project:
 - Nokomis Ave Drainage/Paving: Summer 2017
 - Possible 100 Block Venice Ave: Summer 2017
 - Dec 2016/Jan 2017 – Corridor Upgrade Scope
 - Design/Prepare for Bid – Feb. – Nov. 2017
 - Bid: Venice Ave - Feb 2018,
Miami/Tampa Feb 2019:
 - Construct: Venice Avenue – Summer/Fall 2018
Miami/Tampa – Summer/Fall 2019

Downtown Scope of Work

- Multi-Phase Project Options:
- Reconstruction of Roads Downtown
- Replace pavers with stamped, textured crosswalks
- Replace sidewalk/ADA Corners as needed
- Upgrade pedestrian warning/lighted pedestrian crosswalks
- Landscape upgrades/possible reconfiguration.

Signs and Lights:



TS400 and TS500 Light Fixtures




- Low Profile
- High-Visibility
- Bi-directional Optics
- Selectable Beam Widths

- Anodized Aluminum / Stainless Steel
- Hardened Glass
- Reliable LEDs & Electronics
- Self-cleaning

Crosswalk Configuration

Installation Layouts


Two Lane Crosswalk



14

Installation Layouts

Four Lane Crosswalk



15

Funding Summary:

- State Appropriation: \$1.3 million Road Reconstruction for Venice Avenue/ADA Upgrades (By June 2017)
- MPO Funds – Pedestrian Improvements – Lighted Crosswalks, textured pavement, ADA Upgrades and Advance Pedestrian Warning - \$778,723 (July 2018)
- Bond Funds - \$4 million (2 – Venice, 1 ea. Tampa/Miami) – Road Reconstruction
- 1 Cent Sales Tax - \$921,000 (Landscaping, lighting, corridor upgrades/modifications)

100 Block Looking West



200 Block Looking West



North Side of Road

200 Block Looking West



South Side of Road

300 Block Looking West



North Side of Road

300 Block Looking West



South Side of Road

Next Step – Council Direction:

- Downtown Reconstruction?
- Modify Configuration of Venice Avenue?
 - Reconstruct as-is
 - Modify Traffic Pattern
 - Widened Sidewalk
 - Narrow Median
 - Modify Landscaping/Replace Trees
 - Replace/Upgrade Lighting
- Public Workshop (Jan. 13, 2017)?