

**CHANGE ORDER NO. 1 TO
WORK ASSIGNMENT NO. 3
PURSUANT TO THE JULY 13, 2010 AGREEMENT BETWEEN THE
CITY OF VENICE, FLORIDA AND
HAZEN AND SAWYER, P.C.**

WHEREAS, on July 13, 2010 the parties entered into an Agreement whereby Hazen and Sawyer, P.C. (CONSULTANT) would perform professional services for the OWNER pursuant to an executed Work Assignments; and

WHEREAS, on April 18, 2013, the parties entered into Work Assignment No. 3 which was for the purpose of providing construction inspection services for various projects; and

WHEREAS, the OWNER wishes to authorize the CONSULTANT to perform professional services concerning the Construction Inspection Services as more particularly described in the Scope of Services contained herein; and


WHEREAS, the CONSULTANT wishes to perform such professional services.

NOW THEREFORE, in consideration of the premises and mutual covenants contained in the July 13, 2010 Agreement and in this Work Assignment, the parties agree as follows:

1. General description of the project – Provide additional construction inspection services for the Water Main Replacement (Phase I) project as described in the attached scope of services.
2. Scope of services to be performed. CONSULTANT shall perform the services described in Attachment "A".
3. As the OWNER and the CONSULTANT agree that the services will be contracted under this Change Order No. 1 at an additional compensation of \$27,600, as set forth in Attachment "A" bringing the total compensation \$155,200 for performance of the professional services specified in this work assignment.
4. Time for completion. CONSULTANT shall complete the professional services specified in this work assignment in accordance with the project construction schedule.

IN WITNESS WHEREOF, the parties have executed this work assignment on the ____ day of _____, 2014.

Hazen and Sawyer, P.C.



City of Venice

By: _____
Mayor

Attest:

City Clerk

ATTACHMENT "A"

SCOPE OF SERVICES WORK ASSIGNMENT NO. 3

Revised "As-Needed" Inspection Services

BACKGROUND

The City of Venice (OWNER) has requested Hazen and Sawyer (CONSULTANT) to provide additional construction inspection services associated with the Phase 1 Water Main replacement project. The revision is being provided to amend the hours required for this project; no other changes have been made and the scope of services shall remain the same as noted below.

SCOPE OF SERVICES:

No changes at this time

COMPENSATION (REV 1):

This revision includes an increase fee of \$27,600 for additional inspection associated with the Phase 1 Water Main Replacement project. The initial fee estimate was based on providing 60 days of active inspection at 4 hrs/day. However, the project schedule includes 240 days for construction and it is estimated that additional time will be required to provide approximately 120 days of active inspection in lieu of 60 days. This is necessary due to the criticality and sensitivity of the project. This will result in a revised total of \$155,200.

All other aspects of this Work Assignment shall remain the same: The CONSULTANT shall be paid for this Work Assignment using a "Standard Hourly Rate" basis in accordance based on the scope above and the budget breakdown provided in the revised Table 1, Fee Schedule. All invoices shall be due and payable monthly and will be accompanied by a monthly status report that outlines the work performed for each task and the number of hours spent on each project. The budget associated with each task item will not be exceeded without the CITY's written approval.

Since the actual construction periods for these projects are not known, this work will be performed in coordination with the OWNER.

REVISED Table 1 – Fee Schedule

		Project Manager	Senior Inspector	Admin Support	Total
	Standard Hourly Rate	175/hr	115/hr	75/hr	
Task No.	TASKS				
1	EWRF Odor Control	12	160	4	20,800
2	WM Replacement (Ph. 1)	24	240	6	32,250
2A	WM Replacement (Ph. 1) Additional Inspection Services	0	240	0	27,600
3	ESWRF Ground Storage Tank and Landscaping	40	400	10	53,750
4	Asbestos FM Replacement	12	160	4	20,800
	Total Hours	88	1,200	24	
	Total "Not to Exceed" Fee	15,400	119,600	1,800	155,200

SCHEDULE

The schedule shall remain the same.