

**CHANGE ORDER NO. 1 TO
WORK ASSIGNMENT NO. 2 PURSUANT TO
THE JULY 13, 2010 AGREEMENT BETWEEN THE
CITY OF VENICE, FLORIDA AND WADE TRIM, INC.**

WHEREAS, on July 13, 2010, the City of Venice, Florida (“OWNER”) and Wade Trim, Inc. (“CONSULTANT”), entered into an Agreement whereby the CONSULTANT would perform professional services for the OWNER pursuant to an executed Work Assignment; and

WHEREAS, on June 17, 2015, the OWNER and CONSULTANT entered into a renewal of the Agreement extending the term of the Agreement to July 13, 2016; and

WHEREAS, on May 29, 2013, the OWNER and CONSULTANT entered into Work Assignment No. 2 pursuant to the Agreement, which authorized the CONSULTANT to perform professional services concerning the Water Main Replacement Program Phase 2 as more particularly described in the Scope of Services contained therein; and

WHEREAS, the CONSULTANT wishes to perform such professional services,

NOW THEREFORE, in consideration of the premises and mutual covenants contained in the July 13, 2010, Agreement and this Work Assignment, the parties agree as follows:

1. Work Assignment No. 2 pursuant to the Agreement authorized CONSULTANT to perform design, permitting, and construction administration for Phase 2 of the OWNER’s Water Main Replacement Program.
2. This Change Order No. 1 to Work Assignment No. 2 authorizes CONSULTANT to provide continuing services through November 1, 2015.
3. Scope of services to be performed. CONSULTANT shall continue to perform the services described in the Scope of Services attached to Work Assignment No. 2 as Attachment “A.”
4. Compensation to be paid. OWNER shall pay the CONSULTANT the additional sum of Six Thousand Eight Hundred dollars (\$6,800.00) for the continuation of Work Assignment No. 2. Change Order No. 1 will increase the current fixed fee amount of One Hundred Eighty-Eight Thousand One Hundred Twenty dollars (\$188,120.00) to One Hundred Ninety-Four Thousand Nine Hundred Twenty dollars (\$194,920.00).
5. Time for completion. CONSULTANT shall complete the professional services specified in Work Assignment No. 2 by November 1, 2015.

IN WITNESS WHEREOF, the parties have executed this Change Order No. 1 to Work Assignment No. 2 on the ___ day of _____, 2015.

CONSULTANT

CITY OF VENICE, FLORIDA

By: _____

Mayor

ATTEST:

ATTACHMENT “A”

WADE TRIM, INC. WORK ASSIGNMENT NO. 2, CHANGE ORDER NO. 1

CITY OF VENICE WATER MAIN REPLACEMENT PROGRAM – PHASE 2

PROJECT DESCRIPTION

The City of Venice has several areas where water main was originally constructed in rear lot easements of properties. Access to the rear lot easements has decreased over time due to fences and vegetation, which is becoming a concern for repair and replacement as the infrastructure ages. The OWNER is undertaking a water main relocation program to construct front lot water main where it does not already exist, relocate water services to the front lot water main, then abandon the rear lot water main.

Under Work Assignment No. 2, Wade Trim addresses design and construction support services for Phase 2 of the Water Main Replacement Program (the “Project”), which includes the following:

- Installation of approximately 5,300 lineal feet (lf) of new water main;
- Abandonment of approximately 17,900 lf of rear lot water main;
- Relocation of approximately 123 water services.

Design for Phase 2 has been completed and the Project is currently in the construction stage. This change order is for the continuation of construction support services through the extended project completion date of November 1, 2015.

SCOPE OF WORK

Task 1 – Construction Support Service

During the Construction Phase, CONSULTANT will:

- 1.1 Attend construction progress meetings, and distribute agendas and meeting minutes from previous meetings.
- 1.2 Perform periodic site visits to observe progress and installations.
- 1.3 Review and recommend approval of Contractor payment applications.
- 1.4 Review and respond to requests for information related to the design of the project when requested by the OWNER. Assist in the preparation of change orders when requested by the OWNER.
- 1.5 Observe start-up and testing

1.7 Provide verification of substantial and final completion

1.8 Coordinate and provide close-out documentation required for permitting agencies.

FEE

The CONSULTANT will perform the scope of work in Tasks 1 described herein for a lump sum of \$6,800.00. Fees will be billed on a monthly, percent complete basis. A summary describing the services performed shall be provided with each invoice.

Task No.	Task	Fee
1	Construction Support Service	\$6,800
	TOTAL LUMP SUM	\$6,800

SCHEDULE

This change order is for the continuation of construction support services through November 1, 2015.