



UPDATE & OVERVIEW ON HURRICANE IAN 2022

Frank Giddens, Fire Chief

Linda Senne, Finance
Director

Steve Beckman, Building
Official

Rick Simpson, Director of
Public Works and
Assessment
Management

Ashlee Castle, Assistant
Director of Public Works
and Asset Management

RECOVERY/POST IMPACT ACTIONS - EOC

- 10 Executive Orders issued for a Local State of Emergency since 9/26/2022
- City EOC is currently an Activation Level of 1 with efforts focused on:
 1. Debris removal & overhaul efforts by PW in coordination with Crowder Gulf
 2. Finance tracking/submission efforts for FEMA reimbursement
 3. Continual City/County communications regarding IAN activities via Emergency Managers
 4. All Public Assistant Programs & Management functions are posted on the City web via City Public Information Officer
 5. City wide Impact Assessments conducted for general overview of damage for both public and private property including businesses and critical infrastructures.

FINANCE UPDATE

CAT	Description	Cost Estimate
A	Debris Removal	\$4,478,730
B	Emergency Protective Measures	\$ 1,173,638
C	Roads & Bridges	\$-0-
D	Water Control Facilities (Stormwater)	\$372,434
E	Buildings & Equipment	\$2,580,662
F	Utilities Systems	\$200,243
G	Recreational & Other	\$1,231,168
Z	Public Assistance Administration	\$250,000
	Total Preliminary Damage Assessment Estimate	\$10,286,876

BUILDING DAMAGE ASSESSMENT & REPAIR PLANS

- Permit applications, permits and inspections since 10/1/2022 to 12/6/2022
 1. 23 carport/lanai permits applied for, 17 issued
 2. 304 reroof permits applied for, 214 issued
 3. 128 Virtual offline inspection performed since 11/7/2022
- Damage assessment was completed by 10/13/2022
 1. 18 buildings destroyed
 2. 108 major damage
 3. 1942 minor damage
 4. 2476 affected
- Estimated total residential damage dollar amount \$71,101,301
- Estimated total commercial damage dollar amount \$18,778,244
- Vuspex Offline Field report inspections mandated for all re-roof and window/door replacement permits on 11/1/2022. Example of these reports is on the following slide.

Media 21 of 22:

snapshot

Date/Time:

2022-11-14 17:02:00

Permit Address:

809 GUILD DR, VENICE FL 34285

Actual Location:

809 Guild Dr, Venice, FL 34285, USA

Coordinates:

27.086173606596066 -82.43798315171199

Comments:

Full resolution image:

<https://hud.snapex.com/Snapshot/27086173606596066-8243798315171199>



Media 6 of 22:

snapshot

Date/Time:

2022-11-14 17:02:00

Permit Address:

809 GUILD DR, VENICE FL 34285

Actual Location:

809 Guild Dr, Venice, FL 34285, USA

Coordinates:

27.086143027444617 -82.43799859639246

Comments:


Full resolution image:

<https://hud.snapex.com/Snapshot/27086143027444617-8243799859639246>



809 GUILD DR

Media 13 of 22: snapshot
Date/Time: 2022-11-14 17:02:00
Permit Address: 809 GUILD DR, VENICE FL 34285
Actual Location: 809 Guild Dr, Venice, FL 34285, USA
Coordinates: 27.08626434069802 -82.43793793751271
Comments:
Full resolution image: <https://photos.state.gov/libraries/fl/714/214864773143153570/4675401>



Media 22 of 22: snapshot
Date/Time: 2022-11-14 17:02:00
Permit Address: 809 GUILD DR, VENICE FL 34285
Actual Location: 809 Guild Dr, Venice, FL 34285, USA
Coordinates: 27.08617479952152 -82.43798619902107
Comments:
Full resolution image: <https://photos.state.gov/libraries/fl/714/214864773143153570/4675402>



PUBLIC WORKS UPDATE

- Final pass was completed on Friday, Nov. 18th.
- Crowder Gulf is actively working through the remaining debris piles within the City limits that were placed in ROW over the holiday.
- As of Dec. 6th, approx. 138,000 CY of Vegetative Debris and 6,900 cubic yards of C&D Debris have been collected.
- As of Dec. 6th, approx. 28,000 CY of mulch and 900 CY of C&D have been hauled out of DMS site.
- All Parks have been cleared and completed.

PUBLIC WORKS UPDATE

- The City is always willing to help our residents and now that all eligible debris has been collected and public properties are safe we are currently working on areas with specific needs on a case-by-case basis and assisting in house.
- Goal – Clean and close DMS site by 1/15/2023
- \$750,000 – estimated expense for Witt O'Brien's (Monitoring Company)
- \$3.7 Million – estimated expense for CrowderGulf

PUBLIC WORKS UPDATE

- Wellfield Park – All fields have been assessed and made safe. Initial repairs to fencing has taken place and insurance is working on securing quotes for permanent repairs. Lighting inspections have been conducted and parts are on order for permanent repairs.
- Chuck Reiter – Suffered the most significant damage. Demo was completed and fields #1, #2 and #4 have been cleared for play during daylight hours. Lighting inspections have been conducted and the only field safe for play during evening hours is Field #1. Working on quotes for permanent repairs to lights, fencing, scoreboards and roofing.
- Hecksher Park – Lighting inspections have been complete and waiting on quotes for repairs. Small fence repair will also take place.

CITY AFTER ACTION REPORT LESSONS LEARNED

- Communications
 - A. Internally/Externally
 - B. Everbridge- Evacuation Areas & Zones
- Invaluable Training
 - TFIT Exercise (Pw- Travis Hout)
 - Software Tracking- Resource Request/ Damage Assessment
 - NIMS/ICS Training

CITY AFTER ACTION REPORT LESSONS LEARNED

- Staffing- Identify Roles & Responsibilities for those in the EOC including return to work expectations - “COOP”
- Opportunity for partnership with NGO and volunteer group organizations
- Update Critical Facilities and locations within City limits “Fire, Utilities, Fleet”
- City of North Port Resiliency/ Recovery efforts
- FPL “Overview of Hurricane Ian”



END OF PRESENTATION

QUESTIONS