



CHANGE ORDER

CONTRACT: EWRF Aeration Sys and Headworks Expansion **CHANGE ORDER NO:** 1
CONTRACTOR: Poole & Kent Company of Florida **BID NO:** ITB# 2987-14
1781 N.W. North River Drive **PROJECT NO:** PO# 040834
Miami, Florida 33125 **CONTRACT DATE:** September 23, 2014

☐ TIME CHANGE
 ☐ EXTRA WORK
 ☒ CREDIT
 ☐ OTHER

The CONTRACTOR is hereby authorized and directed to make the following changes and modifications to the aforesaid Contract in accordance with all requirements applicable thereto.

DESCRIPTION OF CHANGE:	COST IMPACT	DAYS
1. Line Item – Obtain Building Permit	(\$40,772.40)	0
2. Line Item – Owners Allowance	(\$129,043.51)	0

The original Contract Sum (TOTAL BID PRICE) was \$ 9,830,000.00
 Net change by previous Change Orders \$ 0.00
 The Contract Sum prior to this Change Order was \$ 9,830,000.00

The Contract Sum will be decrease by this Change Order \$ 169,815.91
 (increased, decreased
 or unchanged)

The new Contract Sum including this Change Order will be \$ 9,660,184.09

The Final Completion Milestone prior to this Change Order was 540 calendar days.
 The time for the Final Completion Milestone for the entire project, inclusive of this change order, will be extended by
 - 0 - calendar days.

The Final Completion Milestone as of this Change Order is therefore 540 calendar days.

The Contractor waives any and all claims to additional time extension and/or additional monetary compensation resulting from these changes and all cost associated with the change order as herein addressed.

Excepting those terms and provisions conflicting with this Change Order which are hereby changed to conform hereto, the aforesaid Contract as amended by all previous change orders hereto is otherwise reaffirmed in its entirety.

IN WITNESS WHEREOF, this Change Order No. 1 to EWRF Aeration System and Headworks Expansion has been executed by the parties hereto or their duly authorized representatives.

ATTEST: Lori Stelzer, City Clerk

BY: _____

BY: _____
John Holic, Mayor

Date of Approval

ATTEST:

CONTRACTOR:

Witness

BY:

David J Blanchard
Authorized Signature (SEAL)

TITLE: Project Manager

DATE: 10/02/17

(ACKNOWLEDGEMENT OF CONTRACTOR, IF A CORPORATION)

STATE OF Florida)
SS

COUNTY OF Miami-Dade

On this 2nd day of October, 2017, before me, the undersigned authority, personally appeared David Blanchard, to me known to be the individual described in and who executed the foregoing instrument as Project Manager of Park 3 Kent, a Florida corporation, and who severally and duly acknowledged the execution of such instrument as such an officer aforesaid, for and on behalf of and as the act and deed of said corporation, pursuant to the powers conferred upon said officer by the corporation's Board of Directors or other appropriate authority of said corporation, and who, having knowledge of the several matters stated in said foregoing instrument, certified the same to be true in all respects.

WITNESS my hand and official seal the date aforesaid.

Sarah Perez

(Signature of Notary Public – State of Florida)

(Print, Type, or Stamp Commissioned Name of Notary Public)

Personally known X or produced identification _____

Type of identification produced _____

