



DATE: May 25, 2018

TO: Ed Lavallee, City Manager

FROM: Mark J. Cervasio, Airport Director *MJC*

SUBJECT: Change Order No. 4 and Change Order No. 5 for Slack Construction, Inc.
T-Hangar Building #901 – Construction

Change Order No. 4 is required for the contract with Slack Construction for construction of T-Hangar #901, in order to add eight (8) days to the contract time due to rain, which was beyond the contractor's control. This change will have no impact on the project budget.

Change Order No. 5 is required for the contract with Slack Construction for construction of T-Hangar #901, in order to add two (2) days to the contract time to place 36 concrete collars over the top of the pipes. This Change Order will increase the contract budget by \$3,260. However, the total project cost will remain within the project budget.

The proposed Change Orders No. 4 & No. 5 have been reviewed and approved by the City Attorney's office and the Procurement Manager.

Staff requests approval of the above Change Orders, which should be signed by the Mayor where indicated and two (2) copies returned to the Airport for distribution.

Encl: Change Order No. 4 (2)
Change Order No. 5 (2)

MJC/muc

150 Airport Avenue East, Venice, Florida 34285

Phone: (941) 486-2711 • Fax: (941) 483-5942 • www.flyvnc.com