



CHANGE ORDER

CONTRACT: T-Hangar Building No. 901 Construction **CHANGE ORDER NO:** 6
CONTRACTOR: Slack Construction, Inc. **BID NO:** 3065-17
2011 NE 8th Road, Ocala, FL 34470 **PROJECT NO:** _____
CONTRACT DATE: 6/20/17
NTP DATE: 7/13/2017

☒ TIME CHANGE

☐ EXTRA WORK

☐ CREDIT

☐ OTHER

The CONTRACTOR is hereby authorized and directed to make the following changes and modifications to the aforesaid Contract in accordance with all requirements applicable thereto.

DESCRIPTION OF CHANGE:	COST IMPACT	DAYS
1. Delay of construction due to rain-5/16/18-6/7/18. Ground saturation prevents the pouring of concrete until dried out.	-0-	23

The original Contract Sum (TOTAL BID PRICE) was \$ 1,508,985.38
Net change by previous Change Orders \$ 13,879.10
The Contract Sum prior to this Change Order was \$ 1,522,864.48

The Contract Sum will be unchanged by this Change Order \$ -0-
(increased, decreased
or unchanged)

The new Contract Sum including this Change Order will be \$ 1,522,864.48

The Final Completion Milestone prior to this Change Order was 357 calendar days.

The time for the Final Completion Milestone for the entire project, inclusive of this change order, will be extended by -23- calendar days.

The Final Completion Milestone as of this Change Order is therefore 7/28/2018.

The Contractor waives any and all claims to additional time extension and/or additional monetary compensation resulting from these changes and all cost associated with the change order as herein addressed.

Excepting those terms and provisions conflicting with this Change Order which are hereby changed to conform hereto, the aforesaid Contract as amended by all previous change orders hereto is otherwise reaffirmed in its entirety.

IN WITNESS WHEREOF, this **Change Order No. 6** to Slack Construction, Inc. has been executed by the parties hereto or their duly authorized representatives.

ATTEST: Lori Stelzer, City Clerk

CITY OF VENICE

BY: _____

BY: _____
John Holic, Mayor

Date of Approval

ATTEST:

Witness

CONTRACTOR:

BY:

Authorized Signature

(SEAL)

TITLE:

President

DATE:

6/13/18

(ACKNOWLEDGEMENT OF CONTRACTOR, IF A CORPORATION)

STATE OF FLORIDA)

SS

COUNTY OF MARION)

On this 13th day of June, 2018, before me, the undersigned authority, personally appeared CYNTHIA C. SLACK, to me known to be the individual described in and who executed the foregoing instrument as PRESIDENT, of SLACK CONSTRUCTION, INC., a Florida corporation, and who severally and duly acknowledged the execution of such instrument as such an officer aforesaid, for and on behalf of and as the act and deed of said corporation, pursuant to the powers conferred upon said officer by the corporation's Board of Directors or other appropriate authority of said corporation, and who, having knowledge of the several matters stated in said foregoing instrument, certified the same to be true in all respects.

WITNESS my hand and official seal the date aforesaid.

(Signature of Notary Public – State of Florida)

(Print, Type, or Stamp Commissioned Name of Notary Public)

Personally known

(NOTARY'S SEAL)

