



**City of Venice
City Manager's Report
Agenda Item Request**

DATE: June 13, 2018

TO: Edward Lavalley, City Manager

FROM: Mark Cervasio, Airport Director

CITY COUNCIL MEETING DATE: June 26, 2018

SUBJECT: Approval of Change Order No. 6 for Slack Construction, Inc. and Add Twenty-Three Days to Contract Time for Construction of T-Hangar Building No. 901

Background:

On June 20, 2017, the City of Venice executed a contract with Slack Construction, Inc. to construct T-Hangar Building No. 901 at Venice Municipal Airport and a Notice to Proceed was issued on July 13, 2017.

Change Order No. 6 is required for the contract with Slack Construction, in order to add twenty-three (23) days to the contract time due to rain delays that prevented pouring the concrete due to ground saturation. This change will have no impact on the project budget.

City Attorney:

The City Attorney's office has reviewed and approved proposed Change Order No. 6.

Risk Management:

The Human Resources Director has reviewed and approved proposed Change Order No. 6.

Finance Department:

The Procurement Manager has reviewed and approved proposed Change Order No. 6.

Requested Action:

Staff requests City Council authorization for the Mayor to execute the proposed Change Order No. 6 for Slack Construction, Inc. to add twenty-three (23) days to construct T-Hangar #901.

Attachments:

Change Order No. 6