

Venice Fire Rescue
EMS Implementation Time Line
As of 10/25/19

FY20												FY21
Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20
Order Equipment excluding Meds/Narcs												
Order Rescues												
STATportals Build Out												
New Hire Interview (PM-01)		Orientation (PM-01) - 6/24 people		PIC Training/ Sign Off (PM-01)	FTO/ Precept Training (PM-01)							
	Narcotics Policy Review/ Appoval											
	Order equipment E52 and Training											
ESO Build Out												
	IPAD/ SURFACE/ Cradlepoint TEST											
		ALS State Application		ALS State Application Approval								
		Protocol Committee Review/ Approval (except TTT)										
				Order Medications and Narcotics								
				Order Equipment E51								
					Billing/ Medicare/ Medicaid Application/ Approval							
					ENGINE 52 ALS Inservice							
					QA/QI Committee							
		New Hire Interview (PM-02)		Oientation (PM-02) - 3/18 People		PIC Training/ Sign Off (PM-02)	FTO/ Precept Training(PM-02)					
				New Hire Interview (PM-03)		Orientation (PM-03) - 6/15 People	PIC Training/ Sign Off (PM-03)					
							Order Medications and Narcotics					
							Order Equipment E53 and Rescues					
								ENGINE 51 ALS Inservice				
						New Hire Interview (PM-04)		Orientation (PM-04) 3/9 People	PIC Training/ Sign Off (PM-04)			
									RESCUE ARRIVAL	RESCUE Buildout/Stocking		
										ENGINE 53 ALS Inservice		
								New Hire Interviews (PM-05)		Orientation (PM-04) 6/6 People	PIC Training/ Sign Off (PM-05)	
											RESCUE Orientation (All)	Rescues In Service