



MEMORANDUM

City of Venice

Engineering Department

TO: Edward Lavalley, City Manager

FROM: Kathleen Weeden, City Engineer

DATE: December 23, 2019

COUNCIL APPROVAL: Yes

MEETING DATE: January 14, 2020

STRATEGIC PLAN GOAL: Upgrade and Maintain City Infrastructure and Facilities

SUBJECT: Venice Surfacing Project Phase 2 to Ajax Paving Industries of Florida, LLC, Change Order #3

Background: The Venice Resurfacing Phase 2 project was awarded to Ajax Paving Industries of Florida, LLC, in the amount of \$2,960,698.31 including contingency funding. During the pre-construction inspection, it was determined that additional sidewalk on Pinebrook Way and San Marco were in need of replacement and Change Orders #1 and #2 were issued from the existing project contingency funds. Change Order #3 in the amount of \$408,072.98 adds Cypress Ave., Gulf Coast Blvd., Laurel Ave., Mango Ave., Myrtle Ave., Pineland Ave., Poplar Ave. and School St. that are in need of resurfacing. This Change Order will increase the contract to Ajax Paving to \$3,368,771.29 and is funded with Road Bond Funds that are required to be expended by August 2020.

Requested Action: Authorize the Mayor to Execute Change Order #3 in the Amount of \$408,072.98 to Ajax Paving Industries of Florida, LLC, for Added Roads to the Venice Resurfacing Project - Phase 2 Project.

If for an agenda item, this document and any associated backup created by City of Venice staff has been reviewed for ADA compliance: Yes

City Attorney Review/Approved: Yes

Risk Management Review: N/A

Finance Department Review/Approved: Yes

Funds Availability (account number): 302-0960-541.63-00, CIP #GO17R8

ORIGINAL(S) ATTACHED: Originals attached (3)

Cc: [Click or tap here to enter text.](#)