

CHANGE ORDER

CONTRACT: Venice Resurfacing Project – Phase 2 **CHANGE ORDER NO:** #3
CONTRACTOR: Ajax Paving Industries of Florida, LLC **BID NO:** 3108-19
 One Ajax Drive **PROJECT NO:** GO17R8
 North Venice, FL 34275 **CONTRACT DATE:** 09/24/2019



TIME CHANGE



EXTRA WORK



CREDIT



OTHER

The CONTRACTOR is hereby authorized and directed to make the following changes and modifications to the aforesaid Contract in accordance with all requirements applicable thereto.

Description: Change Order #3 add Cypress Ave., Gulf Coast Blvd., Laurel Ave., Mango Ave., Myrtle Ave., Pineland Ave., Poplar Ave., and School St. for resurfacing with available Bond Funds.

Item	Description	Unit	Quantity	Unit Price	Total
101-1	Mobilization	LS	1	\$15,000.00	\$15,000.00
102-1	Maintenance of Traffic (FDOT Index)	LS	1	\$13,600.00	\$13,600.00
285-704	Base, Optional Group – Base Repairs	SY	15	\$47.10	\$706.50
327-70-6	Asphalt, Mill Existing 1.5"	SY	39,835	\$1.35	\$53,777.25
334-1-12	Asphalt, Superpave, Traffic B- 1.5"	TON	3,300	\$81.25	\$268,125.00
425-5	Manhole Adjustment	EA	20	\$132.85	\$2,657.00
710-90	Painted Pavement Markings – Final Surface	LS	1	\$13,800.00	\$13,800.00
711-11-125	Thermoplastic, std. white, solid stop line or crosswalk – 24"	LF	464	\$5.30	\$2,459.20
711-16-201	Thermoplastic, std. other surface, yellow solid 6"	GLMI	0.203	\$3,720.00	\$755.16
711-16-231	Thermoplastic, std. other surface, yellow solid 6"	GLMI	0.103	\$930.00	\$95.33
	Owners Reserve (Contingency)	1	10%	\$37,097.54	\$37,097.54
				TOTAL	\$408,072.98

	<u>COST IMPACT</u>	<u>Contract DAYS</u>
Total Change Order #3 (include FDOT Holidays Day)	<u>\$408,072.98</u>	<u>32</u>

The original Total Contract Contingency Sum was. \$ 269,154.39
Net change by previous Change Orders \$ (156,031.00)

The Contract Contingency Sum prior to this Change Order was. \$ 113,123.39
The Contract Contingency Sum will be increased by this Change Order. \$ 37,097.54

The new Contract Contingency Sum including this Change Order will be. \$ 150,220.93

The original Contract Sum (TOTAL BID PRICE) was \$ 2,960,698.31
Net change by previous Change Orders \$ 0.00

The Contract Sum prior to this Change Order was \$ 2,960,698.31
The Contract Sum will be increased by this Change Order. \$ 408,072.98

The new Contract Sum including this Change Order will be \$ 3,368,771.29

The Final Completion Milestone prior to this Change Order was 150 calendar days. The time for the Final Completion Project has been extended by 32 days to 182 days.

The Contractor waives any and all claims to additional time extension and/or additional monetary compensation resulting from these changes and all cost associated with the change order as herein addressed.

Excepting those terms and provisions conflicting with this Change Order which are hereby changed to conform hereto, the aforesaid Contract as amended by all previous change orders hereto is otherwise reaffirmed in its entirety.

IN WITNESS WHEREOF, this **Change Order No. 3** to Ajax Paving Industries of FL, LLC, has been executed by the parties hereto or their duly authorized representatives.


ATTEST: Lori Stelzer, City Clerk

CITY OF VENICE


BY: _____

BY: _____
Ron Feinsod, Mayor

Date of Approval


ATTEST:


Witness

CONTRACTOR: Ajax Paving Industries of Florida, LLC
BY: 

Authorized Signature (SEAL)

TITLE: AREA MANAGER
DATE: 1/6/2020



Venice Resurfacing Project Change Order #3

Section	Street	From	To	Length (ft)	Lanes	Area (sqft)	Base Repair (SY)	Notes	Rehab Treatment Needs
0000006110	CYPRESS AVE.	EAST GATE DR.	CHERRY ST.	1022	2	20440		2 Stop Bars	Asphalt Superpave 1.5in mill/pave
0000006120	CYPRESS AVE.	CHERRY ST.	PEACH ST.	1131	2	22620		2 Stop Bars	Asphalt Superpave 1.5in mill/pave
0000006730	GULF COAST BLVD.	US 41 BY PASS	LIVE OAK ST.	657	2	14454		1 Stop Bar, Center Line Skip Stripe, Start at 41 ROW, Skip Live Oak	Asphalt Superpave 1.5in mill/pave
0000006740	GULF COAST BLVD.	LIVE OAK ST.	COUNTRY CLUB WAY	637	2	14014		2 Stop Bars, Center Line Skip Stripe, Skip Country Club Way Intersection	Asphalt Superpave 1.5in mill/pave
0000006750	GULF COAST BLVD.	COUNTRY CLUB WAY	SCHOOL ST.	653	2	14366	10	3 Stop Bars + complete return on south side @ Country Club Way	Asphalt Superpave 1.5in mill/pave
0000006760	GULF COAST BLVD.	SCHOOL ST.	HOME PARK RD.	680	2	14960	5	2 Stop Bars, Center Line Skip Stripe + include return on Home Park (north	Asphalt Superpave 1.5in mill/pave
0000006090	LAUREL AVE.	EAST GATE DR.	CHERRY ST.	1012	2	20240		2 Stop Bars	Asphalt Superpave 1.5in mill/pave
0000006100	LAUREL AVE.	CHERRY ST.	PEACH ST.	1140	2	22800		2 Stop Bars	Asphalt Superpave 1.5in mill/pave
0000006070	MANGO AVE.	EAST GATE DR.	CHERRY ST.	839	2	16780		1 Stop Bar	Asphalt Superpave 1.5in mill/pave
0000006080	MANGO AVE.	CHERRY ST.	PEACH ST.	1155	2	23100		2 Stop Bars	Asphalt Superpave 1.5in mill/pave
0000006690	MYRTLE AVE.	US 41 BY PASS	LIVE OAK ST.	656	2	14432		1 Stop Bar, Start at 41 ROW, Skip Live Oak Intersection	Asphalt Superpave 1.5in mill/pave
0000006700	MYRTLE AVE.	LIVE OAK ST.	COUNTRY CLUB WAY	637	2	14014		2 Stop Bars, Skip Country Club Way Intersection	Asphalt Superpave 1.5in mill/pave
0000006710	MYRTLE AVE.	COUNTRY CLUB WAY	SCHOOL ST.	648	2	14256		1 Stop Bar	Asphalt Superpave 1.5in mill/pave
0000006720	MYRTLE AVE.	SCHOOL ST.	HOME PARK RD.	687	2	15114		1 Stop Bar	Asphalt Superpave 1.5in mill/pave
0000006550	PINELAND AVE.	US 41 BY PASS	LIVE OAK ST	692	2	15224		1 Stop Bar, Start at 41 ROW, Skip Live Oak Intersection	Asphalt Superpave 1.5in mill/pave
0000006560	PINELAND AVE.	LIVE OAK ST	COUNTRY CLUB WAY	640	2	15360		2 Stop Bars, Skip Country Club Way Intersection	Asphalt Superpave 1.5in mill/pave
0000006570	PINELAND AVE.	COUNTRY CLUB WAY	SCHOOL ST.	670	2	14740		1 Stop Bar	Asphalt Superpave 1.5in mill/pave
0000006580	PINELAND AVE.	SCHOOL ST	HOME PARK RD.	662	2	15888		1 Stop Bar	Asphalt Superpave 1.5in mill/pave
0000006050	POPLAR AVE.	EAST GATE DR.	CHERRY ST.	479	2	9101		1 Stop Bar	Asphalt Superpave 1.5in mill/pave
0000006060	POPLAR AVE.	CHERRY ST.	PEACH ST.	1137	2	22740		2 Stop Bars	Asphalt Superpave 1.5in mill/pave
0000006790	SCHOOL ST.	MYRTLE AVE.	GROVELAND AVE.	360	2	7920		2 Stop Bars	Asphalt Superpave 1.5in mill/pave
0000006770	SCHOOL ST.	GULF COAST BLVD.	PINELAND AVE.	345	2	7590		2 Stop Bars	Asphalt Superpave 1.5in mill/pave
0000006780	SCHOOL ST.	PINELAND AVE.	MYRTLE AVE.	380	2	8360		2 Stop Bars	Asphalt Superpave 1.5in mill/pave