

COST PROPOSAL No. 19



Date: December 18, 2015

Project: Legacy Park – City of Venice

Project No.:

Additional Work/Services Description:

- Supply and Install Additional Sod
- Paint 250 LF of Type D Curb(Yellow)

Additional Lump Sum costs requested with this Cost Proposal: **\$ 25,750.00**

Additional time requested with this Cost Proposal: **20 days**

Authorized Signature: _____ Date: _____
A2 Group, Inc.

Authorized Signature: _____ Date: _____
City of Venice