

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC
TRANSPORTATION GRANT AGREEMENT**Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 4/1/25

TO: Nicholas Dumas
City of Venice

FROM: Jennifer Gaona, MPA

SUBJECT: Venice Municipal Airport Safety, Wildlife, and Security Fencing
Venice Municipal Airport

CONTRACT NUMBER: G2M18

AMENDMENT NUMBER: 1

FINANCIAL MANAGEMENT NUMBER: 451945-1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and City of Venice ("Agency"), dated *, is scheduled to expire on the 30 day of June, 2025.
*6/21/2023

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 31 day of December, 2026, for additional time to complete the Project for the following reasons: This project is moving forward to the bid phase in May 2025 and the construction phase in late June or early July. Unfortunately, we encountered delays when we initially tried to get this under contract in September 2024, but we have since put together the request for proposals. We estimate the project to be completed by the end of this year, but it may slip into 2026 if the weather and procurement do not cooperate.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on * (to be completed by Department).

Agency: City of Venice

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: _____

By: _____

Name: _____

Name: Nicole E. Mills, P.E.

Title: _____

Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

Legal Review:

Don Conway, Senior Attorney (as to legality and form)DS
DC