



MEMORANDUM

FROM: Thomas C Green P.E., Project Manager
DEPT: Utilities
TO: Nicole Tremblay, AICP Senior Planner
DATE: 08/03023

SUBJECT: New Booster Pump Station Site Plan Expiration

REQUESTED ACTION: Extension of Time

For the site plan approval of the New Booster Pump Station on Gene Green Road, an extension of time will be necessary.

A Notice to Proceed will be granted to the contractor, Poole and Kent Company of Florida, on 9-5-23, to construct the new Booster Pump Station and all adjacent work. This project is expected to take two years to complete.

If there is anything else needed, please contact me. I will try to attend the meeting but I have several commitments already that day so a representative may be necessary.

Thank you,