

The Contractor waives any and all claims to additional time extension and/or additional monetary compensation resulting from these changes and all cost associated with the change order as herein addressed.

Excepting those terms and provisions conflicting with this Change Order which are hereby changed to conform hereto, the aforesaid Contract as amended by all previous change orders hereto is otherwise reaffirmed in its entirety.

IN WITNESS WHEREOF, this **Change Order No.1** to implement the RO WTP CO₂ Feed System Improvements, has been executed by the parties hereto or their duly authorized representatives.

ATTEST: Lori Stelzer, City Clerk

BY: _____

BY: _____
Mayor, City of Venice

Date of Approval

ATTEST:

Witness

CONTRACTOR:

BY: _____
Authorized Signature (SEAL)

TITLE: _____

DATE: _____

(ACKNOWLEDGEMENT OF CONTRACTOR, IF A CORPORATION)

STATE OF _____)
SS

COUNTY OF _____)

On this _____ day of _____, 20____, before me, the undersigned authority, personally appeared _____, to me known to be the individual described in and who executed the foregoing instrument as _____, of _____, a _____ corporation, and who severally and duly acknowledged the execution of such instrument as such an officer aforesaid, for and on behalf of and as the act and deed of said corporation, pursuant to the powers conferred upon said officer by the corporation's Board of Directors or other appropriate authority of said corporation, and who, having knowledge of the several matters stated in said foregoing instrument, certified the same to be true in all respects.

WITNESS my hand and official seal the date aforesaid.

_____ (Signature of Notary Public – State of Florida)

_____ (Print, Type, or Stamp Commissioned Name of Notary Public)

Personally known _____ or produced identification _____

Type of identification produced _____ (NOTARY'S SEAL)

December 15, 2015

Tony Wierzbicki, PMP
City of Venice, FL
3510 E. Laurel Road
Nokomis, FL 34275

**RE: City of Venice RO WTP Odor Control, CCI Job 31503
Cost Proposal 006 – CO2 Feed System Replacement REVISED**

Dear Mr. Wierzbicki,

Thank you for the opportunity to provide pricing for the CO2 system replacement project. This cost proposal has been prepared in accordance with the plans and specifications prepared by ARCADIS dated August 2015.

Scope of Work:

- Demolition of the existing pad, canopy, PSF panel, pipe, and valves.
- Installation of the new equipment pad and canopy.
- Installation of the new PSF panel, relocation of booster pump, installation of pipe, valves and appurtenances.
- Installation of new carbonic acid solution feed point including diffuser assemblies and vault.
- Electrical, instrumentation, and controls required for new PSF feed system

Exclusions / Clarifications:

- We have not included any permitting allowance in our lump sum cost. Permitting costs to be invoiced in addition to the lump sum total provided herein or utilizing the permit contingency on the Odor Control contract.
- We have not included any owner's contingency allowance in our lump sum total.
- Owner shall furnish the CO2 required for startup and operation.

Lump Sum Cost: \$218,000.00

This proposal is valid until 14 January 2016 and will only be requested upon written request. Cardinal Contractors reserves the right to claim additional time and compensation for any unforeseen circumstances that may result from this work. Based on quoted lead times for the TOMCO2 PSF Carbonic Feed System and assuming notice to proceed received prior to 14 January 2016, the total anticipated time extension required for this change is 30 calendar days.

If you would like us to proceed with the work identified in this proposal, please issue a change order authorizing the work and payment for the additional work via the Contingency Allowance. Feel free to call me at (941) 377-8555 ext 4709 to discuss the proposal.

Sincerely,



Anthony Centurione, P.E.
Project Manager
Cardinal Contractors, Inc.

CC: Sean Chaparro, P.E. – ARCADIS US
Don Mullaney, P.E. – Cardinal Contractors, Inc.
File

Lakewood Ranch Office:
10405 Technology Terrace Lakewood Ranch, FL 34211
Ph: (941) 377-8555
Fax: (941) 377-8542