

**CHANGE ORDER NO. 2 TO
WORK ASSIGNMENT NO. 3 PURSUANT TO THE JULY 13,
2010 AGREEMENT BETWEEN THE CITY OF VENICE,
FLORIDA AND MWH AMERICAS, INC.**

WHEREAS, on July 13, 2010, the City of Venice, Florida (“OWNER”) and MWH Americas, Inc. (“CONSULTANT”), entered into an Agreement whereby the CONSULTANT would perform professional services for the OWNER pursuant to an executed Work Assignment; and

WHEREAS, on June 19, 2015, the OWNER and CONSULTANT entered into a renewal of the Agreement extending the term of the Agreement to July 13, 2016; and

WHEREAS, the OWNER wishes to authorize the CONSULTANT to perform professional services concerning the **City’s Eastside WRF Aeration System and Headworks Improvements** as more particularly described in the Scope of Services contained herein; and

WHEREAS, the CONSULTANT wishes to perform such professional services,

NOW THEREFORE, in consideration of the premises and mutual covenants contained in the July 13, 2010, Agreement and this Work Assignment, the parties agree as follows:

1. Change Order No. 2 authorizes CONSULTANT to provide continuing services through August 31, 2016.
2. Scope of services to be performed. CONSULTANT shall perform the services described in the Scope of Services attached hereto as Attachment “A-5”.
3. Compensation to be paid. OWNER shall pay the CONSULTANT the sum of Sixty Seven Thousand Seventy Five Dollars (\$67,075) for performance of the professional services specified in this Change Order. Change Order No. 2 will increase the current fixed fee amount of One Million One Hundred Thousand One Hundred and Twenty Dollars (\$1,100,120) to One Million One Hundred Sixty Seven Thousand One Hundred Ninety Five Dollars (\$1,167,195).
4. Time for completion. CONSULTANT shall complete the professional design services specified in this work assignment beginning on April 10, 2016 and ending on August 31, 2016.

IN WITNESS WHEREOF, the parties have executed this work assignment on the ____ day of ____, 2016.

CONSULTANT

CITY OF VENICE, FLORIDA

By: _____

Mayor

ATTEST:
