



CHANGE ORDER

CONTRACT:	Water Main Replacement, Phase 4	CHANGE ORDER NO:	1
CONTRACTOR:	Andrew Sitework, LLC	BID NO:	ITB 3044-16
	2511 Palm Avenue	PROJECT NO:	
	Fort Myers, Florida 33916	CONTRACT DATE:	January 10, 2017

 TIME CHANGE

 EXTRA WORK

 CREDIT

 OTHER

The CONTRACTOR is hereby authorized and directed to make the following changes and modifications to the aforesaid Contract in accordance with all requirements applicable thereto.

DESCRIPTION OF CHANGE:	<u>COST IMPACT</u>	<u>DAYS</u>
1. Furnish and install approximately 1,150 LF of 6" PVC via open cut and directional drill methods along Serata Street; connect new and existing water services to new line and all restoration within the right-of-way.	\$129,122.42	30

The original Contract Sum (TOTAL BID PRICE) was	\$ <u>1,711,490.00</u>
Net change by previous Change Orders	\$ <u>0</u>
The Contract Sum prior to this Change Order was	\$ <u>1,711,490.00</u>
The Contract Sum will be <u>increased</u> by this Change Order (increased, decreased or unchanged)	\$ <u>129,122.42</u>
The new Contract Sum including this Change Order will be	\$ <u>1,840,612.42</u>

The Final Completion Milestone prior to this Change Order was 360 calendar days.
 The time for the Final Completion Milestone for the entire project, inclusive of this change order, will be extended by
 - 30 - calendar days.

The Final Completion Milestone as of this Change Order is therefore February 24, 2018.

Excepting those terms and provisions conflicting with this Change Order which are hereby changed to conform hereto, the aforesaid Contract as amended by all previous change orders hereto is otherwise reaffirmed in its entirety.

IN WITNESS WHEREOF, this **Change Order No.1** to City of Venice Water Main Replacement Program, Phase 4, PO 041602, has been executed by the parties hereto or their duly authorized representatives.

ATTEST: Lori Stelzer, City Clerk

CITY OF VENICE:

BY: _____

BY: _____

John Holic, Mayor

Date of Approval

ATTEST:

ANDREW SITEWORK, LLC:

Witness

BY: [Signature]
Authorized Signature

(SEAL)

TITLE: Admin. Controller

DATE: 4/10/17

(ACKNOWLEDGEMENT OF CONTRACTOR, IF A CORPORATION)

STATE OF FL)
SS

COUNTY OF LEE)

On this 10 day of APRIL, 2017, before me, the undersigned authority, personally appeared AMY ANDREW, to me known to be the individual described in and who executed the foregoing instrument as ADMIN CONTROLLER, of ANDREW SITEWORK LLC corporation, and who severally and duly acknowledged the execution of such instrument as such an officer aforesaid, for and on behalf of and as the act and deed of said corporation, pursuant to the powers conferred upon said officer by the corporation's Board of Directors or other appropriate authority of said corporation, and who, having knowledge of the several matters stated in said foregoing instrument, certified the same to be true in all respects.

WITNESS my hand and official seal the date aforesaid.

[Signature]

(Signature of Notary Public – State of Florida)

KAITLYN BAKER

(Print, Type, or Stamp Commissioned Name of Notary Public)

Personally known X or produced identification _____

Type of identification produced _____



(NOTARY'S SEAL)