




CITY MANAGER'S REPORT AGENDA ITEM REQUEST UTILITIES DEPARTMENT

DATE: June 9, 2017

TO: Ed Lavallee, City Manager *EL 6/12/17*

FROM: Javier Vargas Utilities Director 

COUNCIL DATE: June 27, 2017

SUBJECT: Quality Enterprises USA, Inc. – Final Deductive Change Order No. 1
Border Road Water Main Extension

Background:

The City executed a contract with Quality Enterprises USA, Inc. for the Border Road Water Main Extension project on January 12, 2016. There is one bid items the City will receive a credit on:

- Bid Item No. 9 – Credit is for unused Owner's Allowance.

The project has been completed and these credits will zero out the above line items for processing of the final pay application.

Requested Action:

The Utilities Department requests Council's approval of Final Deductive Change Order No. 1 with Quality Enterprises USA, Inc in the amount of \$25,000 bringing the new contract amount to \$662,166.70.

City Attorney Review:

The City Attorney has reviewed this document and finds it to be acceptable.

Risk Management Review:

The Risk Manager has reviewed this document and finds no risk management objections.

Funds Availability (account number):

No additional funds are required.