

**AMENDMENT NO. 1 TO
WORK ASSIGNMENT NO. 2019-05ENG PURSUANT TO
THE NOVEMBER 30, 2016 AGREEMENT BETWEEN THE
CITY OF VENICE, FLORIDA AND
ATKINS NORTH AMERICA, INC.**

WHEREAS, on November 30, 2016, the City of Venice, Florida (“CITY”) and Atkins North America, Inc., (“CONSULTANT”) entered into an Agreement whereby the CONSULTANT would perform professional services for the CITY pursuant to an executed Work Assignment; and

WHEREAS, on November 27, 2018, the CITY and the CONSULTANT entered into Work Assignment No. 2019-05ENG for professional services concerning the **Capri Isles Bridge Replacement**; and

WHEREAS, the CITY and CONSULTANT agreed to extend the Agreement for an additional year on November 13, 2019; and

WHEREAS, the CITY wishes to authorize the CONSULTANT additional time for completion of the project due to a revision to the project schedule and an addition to the scope of services to be performed by the CONSULTANT; and

WHEREAS, CONSULTANT wishes to perform such additional services.

NOW THEREFORE, in consideration of the premises and mutual covenants contained in the November 30, 2016, Agreement and Work Assignment No. 2019-05ENG, the parties agree as follows:

1. General description of the project. CONSULTANT will provide post design services including additional shop drawing reviews, additional RFI reviews, additional site visits, and additional progress meeting attendance.
2. Scope of services to be performed has been amended to add the additional scope of services as set forth in Exhibit “A.”
3. Compensation to be paid. Under the original Work Assignment, the CITY agreed to pay the CONSULTANT a sum of ***three hundred fourteen thousand seven hundred sixty-seven dollars and zero cents (\$314,767.00)***. As a result of this Addendum, CITY shall pay the CONSULTANT an additional not-to-exceed fee of ***nineteen thousand nine hundred fifty dollars and zero cents (\$19,950.00)*** to perform professional engineering services specified in this Addendum No. 1. Authorization of this Addendum No. 1 will bring the total CONSULTANT fees to a sum not to exceed ***three hundred thirty-four thousand seven hundred seventeen dollars and zero cents (\$334,717.00)***.
4. Time for completion for this Work Assignment is extended by 414 calendar days for a total of 626 calendar days. Project completion date for this Work Assignment has therefore been extended to August 14, 2020.

5. The terms and conditions of the November 30, 2016 Agreement shall remain in full force and effect until the completion of this Work Assignment Addendum.

IN WITNESS WHEREOF, the parties have executed this Amendment No. 1 to Work

Assignment No. 2019-05ENG on the _____ day of _____, 2020.

ATKINS NORTH AMERICA, INC.



CITY OF VENICE, FLORIDA

By: _____

Ron Feinsod, Mayor

ATTEST:

City Clerk

Exhibit A
Amendment No 1 - Additional Scope of Services

TASK SUMMARY

1-A. Additional Shop Drawing Review

The CONSULTANT will review and respond to an additional fifteen submittals.

1-B. Additional RFI Review

The CONSULTANT will review and respond to an additional twelve RFI submittals.

1-C. Additional Site Visits

The CONSULTANT will perform an additional two site visits.

1-D. Weekly Progress Meetings

The CONSULTANT will attend and participate in weekly progress meetings via conference call.

FEES

CONSULTANT will initiate the work immediately upon execution of the Notice to Proceed. CONSULTANT will prepare invoices on the basis of percent complete for each task.

Task 1-A Additional Shop Drawing Review

<u>Labor</u>	<u>Hours</u>	<u>Cost</u>	<u>Task Totals</u>
Chief/Principal Engineer	15	\$3,300	
Sr. Project Manager	15	\$3,075	
Design Engineer	15	\$1,500	
Total Man-Hours	45		
Labor Cost			\$7,875

Task 1-B Additional RFI Review

<u>Labor</u>	<u>Hours</u>	<u>Cost</u>	<u>Task Totals</u>
Chief/Principal Engineer	15	\$3,300	
Sr. Project Manager	15	\$3,075	
Design Engineer	6	\$600	
Total Man-Hours	36		
Labor Cost			\$6,975

Task 1-C Additional Site Visits

<u>Labor</u>	<u>Hours</u>	<u>Cost</u>	<u>Task Totals</u>
Chief/Principal Engineer	4	\$880	
Sr. Project Manager	4	\$820	
Total Man-Hours	8		
Labor Cost			\$1,700

Task 1-D Weekly Progress Meetings

<u>Labor</u>	<u>Hours</u>	<u>Cost</u>	<u>Task Totals</u>
Chief/Principal Engineer	8	\$1,760	
Sr. Project Manager	8	\$1,640	
Total Man-Hours	16		
Labor Cost			\$3,400

Project Total **\$19,950**

**ATTACHMENT B
CONSULTANT'S HOURLY FEES**

Job Titles	Unit	Min Rate	Max Rate
Administrative Coordinator I	Hour	61.02	124.05
Administrative Coordinator II	Hour	72.54	147.69
Sr Administrative Coordinator I	Hour	85.11	173.07
Sr Aerospace Engineer I	Hour	85.11	173.07
Sr Aerospace Engineer II	Hour	106.02	215.64
Sr Aerospace Engineer III	Hour	131.40	267.39
Sr Aerospace Engineer IV	Hour	139.89	284.58
Applications Developer	Hour	72.54	147.69
Sr Applications Developer I	Hour	85.11	173.07
Sr Applications Developer II	Hour	106.02	215.64
Applications Development Architect	Hour	106.02	215.64
Applications Development Manager	Hour	131.40	267.39
Architect I	Hour	61.02	124.05
Architect II	Hour	72.54	147.69
Sr Architect I	Hour	85.11	173.07
Sr Architect II	Hour	106.02	215.64
Sr Architect III	Hour	131.40	267.39
Sr Architect IV	Hour	139.89	284.58
Associate Construction Manager	Hour	85.11	173.07
Toxicology Lab Manager	Hour	85.11	173.07
CAD Designer II	Hour	72.54	147.69
Aerospace Engineer II	Hour	72.54	147.69
CAD Manager	Hour	85.11	173.07
Communications Systems Architect	Hour	106.02	215.64
Construction Management Representative I	Hour	61.02	124.05
Construction Management Representative II	Hour	72.54	147.69
Construction Manager	Hour	106.02	215.64
Sr Construction Manager	Hour	131.40	267.39
Contracts Administrator I	Hour	61.02	124.05
Engineer III	Hour	85.11	173.07
Sr Contracts Administrator I	Hour	85.11	173.07
Sr Contracts Administrator II	Hour	106.02	215.64
Sr Database Administrator I	Hour	85.11	173.07
Sr Database Administrator II	Hour	106.02	215.64
Sr Database Administrator III	Hour	131.40	267.39
Designer I	Hour	61.02	124.05
Designer II	Hour	72.54	147.69
Sr Designer I	Hour	85.11	173.07
Sr Designer II	Hour	106.02	215.64
Document Control Coordinator I	Hour	61.02	124.05
Engineer I	Hour	61.02	124.05

**ATTACHMENT B
CONSULTANT'S HOURLY FEES**

Job Titles	Unit	Min Rate	Max Rate
Engineer II	Hour	72.54	147.69
Sr Engineer I	Hour	85.11	173.07
Sr Engineer II	Hour	106.02	215.64
Sr Engineer III	Hour	131.40	267.39
Sr Engineer IV	Hour	139.89	284.58
Estimator/Scheduler I	Hour	61.02	124.05
Estimator/Scheduler II	Hour	72.54	147.69
Sr Estimator/Scheduler I	Hour	106.02	215.64
Sr Estimator/Scheduler II	Hour	106.02	215.64
Sr Estimator/Scheduler III	Hour	131.40	267.39
Geomaticist I	Hour	61.02	124.05
Geomaticist II	Hour	72.54	147.69
Management Solutions Consultant I	Hour	106.02	215.64
Sr Geomaticist II	Hour	106.02	215.64
Sr Geomaticist III	Hour	131.40	267.39
GIS Analyst II	Hour	72.54	147.69
Sr Geomaticist I	Hour	85.11	173.07
Sr GIS Analyst I	Hour	85.11	173.07
Sr GIS Analyst II	Hour	106.02	215.64
Sr GIS Analyst III	Hour	131.40	267.39
Graphic Design Coordinator	Hour	61.02	124.05
Group Manager	Hour	131.40	267.39
Sr Group Manager	Hour	139.89	284.58
Landscape Architect I	Hour	61.02	124.05
Landscape Architect II	Hour	72.54	147.69
Sr Landscape Architect I	Hour	85.11	173.07
Sr Landscape Architect II	Hour	106.02	215.64
Sr Landscape Architect III	Hour	131.40	267.39
Sr Landscape Architect IV	Hour	139.89	284.58
Legal Administrative Coordinator	Hour	61.02	124.05
Management Solutions Consultant II	Hour	131.40	267.39
Sr Marketing Communications Coordinator	Hour	85.11	173.07
Marketing Consultant	Hour	106.02	215.64
Marketing Documentation Coordinator I	Hour	61.02	124.05
Marketing Documentation Coordinator II	Hour	72.54	147.69
Sr Marketing Manager	Hour	131.40	267.39
Marketing Systems Analyst	Hour	61.02	124.05
Marketing Systems Manager	Hour	131.40	267.39
Office Engineer I	Hour	61.02	124.05
Sr Office Engineer I Engineer III	Hour	85.11	173.07
Sr Office Engineer II	Hour	106.02	215.64
Operations Coordinator I	Hour	61.02	124.05

**ATTACHMENT B
CONSULTANT'S HOURLY FEES**

Job Titles	Unit	Min Rate	Max Rate
Operations Coordinator II	Hour	72.54	147.69
Sr Operations Coordinator I	Hour	85.11	173.07
Operations Manager	Hour	190.23	387.12
Planner I	Hour	61.02	124.05
Planner II	Hour	72.54	147.69
Sr Planner I	Hour	85.11	173.07
Sr Planner II	Hour	106.02	215.64
Sr Planner III	Hour	131.40	267.39
Sr Planner IV	Hour	139.89	284.58
Practice Manager	Hour	139.89	284.58
Practice Director	Hour	190.23	387.12
Sr Pricing Analyst I	Hour	85.11	173.07
Principal Program Manager	Hour	190.23	387.12
Principal Project Director	Hour	190.23	387.12
Principal Technical Professional	Hour	190.23	387.12
Sr Program Analyst	Hour	85.11	173.07
Sr Designer III	Hour	131.40	267.39
Sr Program Manager	Hour	139.89	284.58
Project Control Manager	Hour	106.02	215.64
Project Coordination Analyst I	Hour	61.02	124.05
Project Coordination Analyst II	Hour	72.54	147.69
Project Director	Hour	139.89	284.58
Project Engineer I	Hour	61.02	124.05
Sr Project Engineer I	Hour	85.11	173.07
Sr Project Engineer II	Hour	106.02	215.64
Project Financial Analyst I	Hour	61.02	124.05
Project Financial Analyst II	Hour	72.54	147.69
Project Financial Manager	Hour	106.02	215.64
Sr Project Financial Manager	Hour	131.40	267.39
Project Financial Director	Hour	139.89	284.58
Project Management Systems Director	Hour	139.89	284.58
Project Manager	Hour	106.02	215.64
Sr Project Manager	Hour	131.40	267.39
Project Resources Manager	Hour	131.40	267.39
Projects System Manager	Hour	131.40	267.39
Sr Public Information Specialist	Hour	85.11	173.07
Public Information Specialist I	Hour	61.02	124.05
Public Information Specialist II	Hour	72.54	147.69
Public Relations Manager	Hour	106.02	215.64
Purchasing Manager	Hour	106.02	215.64
Sr Quality Assurance Analyst I	Hour	85.11	173.07
Resident Engineer	Hour	131.40	267.39

**ATTACHMENT B
CONSULTANT'S HOURLY FEES**

Job Titles	Unit	Min Rate	Max Rate
Sr Resident Engineer	Hour	139.89	284.58
ROW Agent I	Hour	61.02	124.05
ROW Agent II	Hour	72.54	147.69
Sr ROW Agent I	Hour	85.11	173.07
Sr ROW Agent II	Hour	106.02	215.64
Sr ROW Agent III	Hour	131.40	267.39
Scientist I	Hour	61.02	124.05
Scientist II	Hour	72.54	147.69
Sr Scientist I	Hour	85.11	173.07
Sr Scientist II	Hour	106.02	215.64
Sr Scientist III	Hour	131.40	267.39
Sr Technical Manager	Hour	139.89	284.58
Sr Scientist IV	Hour	139.89	284.58
Service Operations Coordinator	Hour	85.11	173.07
Software Developer I GIS Analyst I	Hour	61.02	124.05
Software Developer II	Hour	72.54	147.69
Surveyor I	Hour	61.02	124.05
Surveyor II	Hour	72.54	147.69
Sr Surveyor I	Hour	85.11	173.07
Sr Surveyor II	Hour	106.02	215.64
Sr Surveyor III	Hour	131.40	267.39
Technical Coordinator I	Hour	61.02	124.05
Technical Coordinator II	Hour	72.54	147.69
Sr Technical Coordinator I	Hour	85.11	173.07
Sr Technical Coordinator II	Hour	106.02	215.64
Technical Editor	Hour	72.54	147.69
Sr Technical Editor	Hour	85.11	173.07
Sr Technical Writer	Hour	72.54	147.69
Management Solutions Consultant I	Hour	106.02	215.64
TOC Supervisor	Hour	61.02	124.05
TOC Traffic Analyst I	Hour	61.02	124.05
Technical Manager 1	Hour	106.02	215.64