



I-75 MASTER PLAN UPDATE (NORTH CORRIDOR)

JANUARY 2023

*years of
need w/
growth
- parallel roads
1.5-2 miles (to
interchange)*



Florida Department of Transportation - District One
801 N. Broadway Avenue, Bartow, FL 33830

www.SWFLINTERSTATES.com



I-75 MASTER PLAN UPDATE (NORTH CORRIDOR)



*N-SR78
S-River Rd.*

- Introduction
- Year of Need (Interchanges/Mainline)
- Preliminary List of Proposed Projects
- Proposed Typical Sections
- Weave Section
- Public Outreach
- Next Steps

ON THE
AGENDA

JANUARY 2023



I-75 MASTER PLAN UPDATE (NORTH CORRIDOR)



INTRODUCTION

Project: I-75 North Corridor Master Plan
Limits: I-75 from S. of River Rd. (SR 777) to N. of Moccasin Wallow Rd.
FPID No.: 442518-1

MASTER PLAN PURPOSE:

- Document the existing corridors
- Determine mainline segment and interchange years of need
- Identify locations where improvements can be deferred via minor improvements
- Evaluate alternatives
- Define corridor segmentation
- Public and agency engagement

The Florida Department of Transportation may adopt this planning product into the environmental review process, pursuant to Title 23 U.S.C. § 168(d)(4), or to the state project development process.





I-75 MASTER PLAN UPDATE (NORTH CORRIDOR)



2045 NO BUILD YEAR OF NEED

- | | | |
|-------------------|--------------------|------------------------|
| 1 River Rd. | 6 Bee Ridge Rd. | 11 US 301 |
| 2 Jacaranda Blvd. | 7 Fruitville Rd. | 12 I-275 |
| 3 Laurel Rd. | 8 University Pkwy. | 13 Moccasin Wallow Rd. |
| 4 SR 681 | 9 SR 70 | |
| 5 Clark Rd. | 10 SR 64 | |





I-75 MASTER PLAN UPDATE (NORTH CORRIDOR)



PRELIMINARY LIST OF PROPOSED PROJECTS

INTERCHANGE PROJECTS PROPOSED

Project Name	Length (miles)	Year of Need	Improvement Type
River Rd. Interchange	0.514	2025	Signalize Ramp Terminals
Jacaranda Blvd. Interchange	0.666	2032	Convert to DDI + Adjacent Intersection Improvements
SR 681 Interchange	5.118	>2045	
University Pkwy. Interchange	0.682	2029	Add lanes + Adjacent Intersection Improvements
Moccasin Wallow Rd. Interchange	2.367	2026	Convert to DDI + Adjacent Intersection Improvements

MAINLINE PROJECTS PROPOSED

Project Name	Length (miles)	Year of Need
N. of Sumter Blvd. to S. of Clark Rd.	22.888	2026
S. of Clark Rd. to N. of Fruitville Rd.	5.355	2038
N. of Fruitville Rd. to N. of SR 70	7.168	2034
N. of SR 70 to N. of US 301	7.295	2035
N. of US 301 to S. of I-275	2.823	2031



I-75 MASTER PLAN UPDATE (NORTH CORRIDOR)



PROPOSED TYPICAL SECTIONS

- 1 River Rd.
- 2 Jacaranda Blvd.
- 3 Laurel Rd.
- 4 SR 681
- 5 Clark Rd.
- 6 Bee Ridge Rd.
- 7 Fruitville Rd.
- 8 University Pkwy.
- 9 SR 70
- 10 SR 64
- 11 US 301
- 12 I-275
- 13 Moccasin Wallow Rd.






I-75 MASTER PLAN UPDATE (NORTH CORRIDOR)



WEAVE SECTION





I-75 MASTER PLAN UPDATE (NORTH CORRIDOR)



PUBLIC OUTREACH

INTERACTIVE ONLINE TOUR

February 20, 2023 – March 06, 2023

LIVE ONLINE Q&A

Tuesday, February 21, 2023



[CLICK HERE](#)
or scan this QR Code to register for this LIVE GoToWebinar™ event.

IN-PERSON MEETING

Thursday, February 23, 2023

Realtor Association of Sarasota/Manatee



ATTEND MEETING VIRTUALLY

www.SWFLINTERSTATES.com/north-corridor-vpm

AVAILABLE TO VIEW ONLINE:

FEBRUARY 20 THRU **MARCH 06**
2023 2023

SPECIAL ONLINE EVENT

Submit questions to project team members during a **LIVE Q&A** TUESDAY, **FEBRUARY 21, 2023** **BEGINS AT 6:00 P.M.**

REGISTER NOW!
www.swflinterstates.com/north-corridor-vpm
Recording of event to be made available on website upon conclusion.



The Florida Department of Transportation (FDOT) District One, is hosting a **PUBLIC OUTREACH MEETING**

INTERSTATE 75 (I-75) NORTH CORRIDOR MASTER PLAN

CORRIDOR LIMITS: I-75 from south of River Rd. (SR 777) to north of Molokini Way Rd. | FPID No.: 442518-1 | Sarasota and Manatee Counties, Florida

IN-PERSON EVENT

THURSDAY, FEBRUARY 23, 2023 FROM **5:00 P.M.** TO **7:00 P.M.**

REALTOR ASSOCIATION OF SARASOTA/MANATEE
2320 Cattlemen Road
Sarasota, FL 34232

FOR MORE INFORMATION ON THIS PROJECT, PLEASE VISIT:
www.SWFLINTERSTATES.com/i75-north-corridor

For those unable to attend during the meeting period, presentation materials will be made available to view on the project website.



I-75 MASTER PLAN UPDATE (NORTH CORRIDOR)



NEXT STEPS





Questions?

