



**City of Venice
City Manager's Report
Agenda Item Request**

DATE: June 25, 2018

TO: Edward Lavallee, City Manager

FROM: Mark Cervasio, Airport Director 

CITY COUNCIL MEETING DATE: July 10, 2017

SUBJECT: Approval of Change Order No. 2 with Ajax Paving Industries of Florida, LLC. and Decrease the Contract Sum by (\$90,251.15) – Rehabilitation of Public Use Aircraft Parking Aprons

Background:

On June 28, 2017, the City of Venice executed a contract with Ajax Paving Industries of Florida, LLC to Rehabilitate Public Aircraft Aprons at Venice Municipal Airport for a total sum of \$4,669,776.32.

During the course of construction, various elements were discovered and outlined on the attached letter dated June 8, 2018 from the Engineer of Record, American Infrastructure Development, Inc. which warrant a Change Order. This Change Order will result in a decrease in the total contract sum of (\$90,251.15).

City Attorney:

The City Attorney's office has reviewed and approved proposed Change Order No. 2.

Risk Management:

The Human Resources Director has reviewed and approved proposed Change Order No. 2.

Finance Department:

The Procurement Manager has reviewed and approved proposed Change Order No. 2.

Requested Action:

Staff requests City Council authorization for the Mayor to execute a Change Order No. 2 with Ajax Paving Industries of Florida, LLC. and Decrease the Contract Sum by (\$90,251.15) – Rehabilitation of Public Use Aircraft Parking Aprons.

Attachments:

Change Order No. 2

AID Letter dated 6/8/18