




Notes:
Although not shown specifically, up to four (4) progress reviews with City Council will be provided; these review meetings (schedule) will be identified in cooperation with City Planning Staff
Project Schedules Are Tentative and May Fluctuate Based on City Staff Direction and Public Hearing Schedules including required public notifications.

Key

Key Meeting Date

Review Period (Time Frame) - Anticipated

-
-
- Initiate Stakeholder Interviews
- Mayor + Council
- Sarasota County Planning
- Sarasota County Schools
- Chamber of Commerce
- Commercial Realtor
- Residential Developers
- FDEO
- Industrial - Employers (PGT/Tervis)
- Healthcare - Employer (Venice Bayfront Regional Medical Center)

DRAFT (03082016)

Milestone/Review	Time Frame ^{*1}
Neighborhood Review Meetings (Neighborhood Profiles)	March (4) - May (1)
Develop DIA/GOPs based on Neighborhoods	March (4) - May (2)
Community Review	June (2) - July (1)
PC Review of Plan	August (1) - August (4)
PC Public Hearing	September (4)
City Council Public Hearing (<i>transmittal</i>)	October (2)
DEO/ Agency Review	October (3) - December (3)
City Council Public Hearing (<i>adoption</i>)	January (4)

^{*1} = numbers in parenthesis represent week number in the respective month; e.g., March (4) = 4th week of March