

**City of Venice
Parks Master Plan
Master Plan Development**

Proposed Schedule

Nov. 2013	Staff Kickoff
Dec. 2013-Feb. 2014	Hire consultant Staff prepare inventory and baseline information
Mar. 2014-May 2014	Hold outreach meetings (charettes, public meetings, etc.)
Jun. 2014-Aug. 2014	Develop plan Coordinate with Sarasota County
End of Aug 2014	City Council to refer plan to Planning Commission and Parks and Recreation Advisory Board
Sep. 2014	Planning Commission public hearing Parks and Recreation Advisory Board public hearing
Oct. 2014	City Council public hearing