



**CITY MANAGER'S REPORT  
AGENDA ITEM REQUEST  
UTILITIES DEPARTMENT**

RECEIVED  
OCT 05 2017  
CITY MANAGER

**DATE:** October 6, 2017

**TO:** Ed Lavallee, City Manager *10/6/17*

**FROM:** Javier Vargas Utilities Director *[Signature]*

**COUNCIL DATE:** October 24, 2017

**SUBJECT:** Poole & Kent Company of Florida – Final Deductive Change Order No. 1  
EWRF Aeration System and Headworks Expansion

**Background:**

The City executed a contract with Poole & Kent Company of Florida for the EWRF Aeration System and Headworks Expansion project on September 23, 2014. There are two bid items the City will receive a credit on:

- Bid Item: Obtain Building Permit – Credit is for unused Building Permit Estimate
- Bid Item: Owners Allowance – Credit is for unused Owner's Allowance.

The project has been completed and these credits will zero out the above line items for processing of the final pay application.

**Requested Action:**

The Utilities Department requests Council's approval of Final Deductive Change Order No. 1 with Poole & Kent Company of Florida in the amount of \$169,815.91 bringing the new contract amount to \$9,660,184.09.

**City Attorney Review:**

N/A

**Risk Management Review:**

N/A

**Funds Availability (account number):**

No additional funds are required.