



## Legislation Details

**File #:** 17-2650      **Version:** 1      **Name:** Andrew Sitework, LLC.- Change Order No. 1, WMR Phase 4  
**Type:** Presentation      **Status:** Consent Agenda  
**File created:** 4/11/2017      **In control:** Utilities  
**On agenda:** 4/25/2017      **Final action:** 4/25/2017  
**Title:** Approve Change Order No. 1, Water Main Replacement Program, Phase Four, with Andrew Sitework, LLC., to Increase the Pipe Diameter to Six Inches in the Amount of \$129,122.42 Bringing the new Contract Amount to \$1,840,612.42

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum, 2. Change Order

Date	Ver.	Action By	Action	Result
4/25/2017	1	City Council		