



## Legislation Details

---

**File #:** CON. NO. 115-2018      **Version:** 1      **Name:**

**Type:** Contract      **Status:** Consent Agenda

**File created:** 3/9/2018      **In control:** Airport

**On agenda:** 3/27/2018      **Final action:** 3/27/2018

**Title:** Approval of Change Order No. 2 for \$10,619.10 with Slack Construction, Inc. and Add Three Days to Contract Time for Construction of T-Hangar Building No. 901

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum, 2. Change Order 2, 3. Contract, 4. Change Order 1

Date	Ver.	Action By	Action	Result
3/27/2018	1	City Council	approved on the Consent Agenda	