



## Legislation Details

---

**File #:** 18-3395      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Passed

**File created:** 6/13/2018      **In control:** City Council

**On agenda:** 6/26/2018      **Final action:** 6/26/2018

**Title:** Approval of Change Order No. 6 for Slack Construction, Inc. and Add Twenty-Three Days to Contract Time for Construction of T-Hangar Building No. 901

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum, 2. Change Order #6

Date	Ver.	Action By	Action	Result
6/26/2018	1	City Council	approved	