

Legislation Text

File #: 18-3395, Version: 1

Approval of Change Order No. 6 for Slack Construction, Inc. and Add Twenty-Three Days to Contract Time for Construction of T-Hangar Building No. 901