
RFQ # 3089-19  
PROFESSIONAL ARCHITECTURAL AND ENGINEERING 
SERVICES FOR CITY OF VENICE FIRE STATION 1



TABLE OF CONTENTS

TAB 1	 LETTER OF INTEREST

TAB 2	 PROJECT TEAM QUALIFICATIONS & KEY PERSONNEL/EXPERIENCE
		  Organizational Chart
		  Resumes & Licenses

TAB 3	 PROJECT TEAM EXPERIENCE/REFERENCES
		  Project Pages

TAB 4	 PERFORMANCE CAPABILITY 
		  Location & Availability
		  Current & Pending Projects
	
TAB 5	 ADDITIONAL CONSIDERATIONS
		  Project Approach

TAB 6	 REQUIRED FORMS & CERTIFICATES 
		  Qualification Statement
		  Project Team
		  Public Entities Crime Information
		  Drug Free Workplace
		  Indemnification/Hold Harmless  
		  Certification Regarding Debarments, etc.
		  Conflict/Non Conflict of Interest & Litigation Statement
		  Non-Collusion Affidavit
		  Litigation Statement
		  Insurance
		  Professional Registration

1

2-24

25-33

34-37

	
38-39

41-62



TAB 1	 LETTER OF INTEREST



October 5, 2018

City of Venice Purchasing Department
Room 204, City Hall
401 West Venice Avenue
Venice, FL 34285

RE: 	 Letter of Interest 
RFQ # 3089-18
Professional Architectural & Engineering Services: City of Venice Fire Station #1 

Dear Mr. Boers:

On behalf of the Carlson Studio Architecture team, I am pleased to submit our qualifications 
to the City of Venice for its new Fire Station #1. The city has developed design options and a 
budget to replace station #1, integrate upgrade of the city hall, and create a more campus 
like setting. Our team assures the City of Venice and Fire Department stakeholders of our 
interest, capability and commitment to deliver an exceptional design for the new station and 
city hall complex.

Carlson Studio Architecture, a Sarasota architecture and interior design firm, proposes a 
talented and technically skilled consultant team to design and deliver this project. Foremost 
is the expertise of Netta Architects, a South Florida-based architect that can count more than 
a dozen new and renovated firehouses, public safety and municipal buildings in its portfolio.  
The team is well-versed with issues facing fire departments and public safety professionals: 
complex technology, larger equipment, need for more personnel space and gear storage, the 
optimal complement of amenities that promote well-being healthy environments, options for 
community space and engagement, etc. 

Our team members have a solid working relationship with Netta Architects’ principals 
through the Florida AIA and are confident the integration of our collective expertise and fire 
station experience will provide the city with an exceptional design approach that sets a new 
bar for innovation and best practices in functional layout, code/health and safety issues and 
sustainability. We have selected a Sarasota-centric consultant team with project experience 
in Venice, technical qualifications, and a proven commitment to quality design and respon-
siveness.  

Thank you for your consideration. Please do not hesitate to contact me directly with ques-
tions or for additional information.

Respectfully submitted,

Sean E. Williams, AIA, NCARB, LEED BD+C
Principal
Carlson Studio Architecture

205 N. Orange Ave.
Suite 202
Sarasota, FL 34236
(p) 942.362.4312

www.carlsonstudio.org	
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TAB 2	 PROJECT TEAM QUALIFICATIONS & 
KEY PERSONNEL/ EXPERIENCE



2	 PROJECT TEAM PROFESSIONAL QUALIFICATIONS & 
KEY PERSONNEL EXPERIENCE

Carlson Studio with the expertise of Netta Architects provides the City of Venice with a team that has an exceptional 
portfolio of public safety design work and a management team that is proximate to the city with first-hand experience 
working with the City of Venice. With this collaboration, we are able to bring local knowledge in addition to specific fire 
station and city hall expertise.  

With the assignment of Sarasota-based Art Sheffield as the team’s Client/Project Manager, we have placed an expert 
in design and coordination of documents in REVIT at the helm of this important project. His excellent communication 
skills, attention to detail, thorough knowledge of code requirements, and expertise in coordination of the architectural 
design with that of the various disciplines enhances our ability to meet an aggressive schedule and deliver excellent bid 
documents. 

Sean Williams, as Principal in Charge will have ultimate responsibility for performance of the design team. He will work 
closely with Netta Architects to develop the details from the design to the construction documents to meet the require-
ments of the project for the City of Venice. Sean will support the programming and design criteria from the programing 
phase through the permit submission to transition all agreed design elements over to the construction documents. 
Lastly Sean will handle any sustainable charrettes or certifications required by the project.

Teaming Approach
The design of the new Fire Station #1 and ancillary renovations of the existing city hall will require a team of profession-
als committed to the employees of the City of Venice and the community at large. Best practices and design trends in 
Fire Stations and Municipal Buildings are constantly evolving. Fire station personnel bring issues of health and safety, 
efficient layout and flow, educational and situational training spaces, and the need for adequate recreation and fitness 
space to the table during design. In addition, municipal worker’s needs are changing and issues of workplace innova-
tion, technology adaptation, stress reduction, security versus accessibility, and ergonomics are currently top concerns.  

Carlson Studio, in conjunction with Netta Architects collectively bring more than 2 decades of successful design on 
dozens of police and fire stations, including award-winning, LEED certified and historic preservation projects. From 
high-profile, community-centered fire houses, police stations, OEM and administrative centers, courthouses, municipal 
buildings and 911 communication centers, the Carlson team strives to exceed client and user expectations with archi-
tectural and systems solutions that are functional, unique, and contribute to the communities they serve.  

Carlson Studio will provide the overall management and be the single point of contact during all design phases.  

Nicholas Netta will lead the programming phase effort which will identify all design criteria for the new building, city  
hall and site, including access and egress from the station, aprons, signalization, and fire department, city hall and 
public parking.  He will work closely with the city and department stakeholders to explore the space requirements and 
relationships for optimal function and adjacency.  He will lead design workshops to test various fire station block and 
stack plans and configurations for enhancing the overall city hall complex. 

Netta Architects will continue its role as lead designer as it continues to develop the preferred design option in greater 
detail introducing the many criteria for layout, engineering systems and cost estimates at each design milestone. He 
will continue to advise on design, equipment, finishes, detailing and systems as Carlson takes an increasing role in 
documentation. 
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Team Organization Chart 
The chart below illustrates the Carlson Studio organization and management structure that will support this project.  
The team is committed to deploy all resources necessary to ensure that the project schedule and deliverable dates  
are assiduously adhered to.  

Team members location is highlighted with all Carlson Studio team based locally as are all consultants. Subject matter 
expert Nicholas Netta is in South Florida with the Netta team, and additional staff at the firm’s Mountainside NJ office.  
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ORGANIZATIONAL CHART

Civil

STANTEC

MEP

QUEST ENGINEERING

Structural
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Geotech

ECS LIMITED

Senior Project Manager
D. Scott McKenna, PE, LEED AP

Landscape

KIMLEY-HORN

Vice President of Operations/ 
Sarasota Office

Robert L. Cave, PE

 Principal
Karl T. Hees, PE, SI, F.ASCE

Principal
James Pankonin 

PLA, ASLA, LEED AP

Geotechnical Department 
Manager

Surendra Sage, PE

Principal-in-Charge
Sean Williams 

AIA, LEED AP BD+C, NCARB

Architectural Designer
Kaitlyn Reid 

LEED GA

Design Team
Carlson Studio 

Nicholas J. Netta
AIA, NCARB

Firehouse/Public Safety 
Design Lead

Firehouse Design
Francisco J. Melendez, Sr. 

AIA

NETTA ARCHITECTS

ARCHITECTURE

LOCAL SOUTH FLORIDA NETTA ARCHITECTS HEADQUARTERS NJ

Construction 
Manager

Client Manager
Art Sheffield 

Associate AIA, LEED AP 
BD+C, NOMA
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S E A N  W I L L I A M S
 A I A  |  L E E D  A P  B D + C  |  N C A R B  |  L I C E N S E D  A R C H I T E C T  F L  A R 95989

Sean brings a diverse background to all projects as the Owner and Principal in
Charge at Carlson Studio Architecture.  In this capacity, Sean works with each of the 

team members to deliver a complete and beautiful project on budget, on time and 
meaningfully. He is an enthusiastic and accomplished architect with over 15 years of 
progressive design experience and comprehensive expertise in LEED, the Living Building 
Challenge, and biomimicry principals. His design philosophy focuses on a sustainable 
design approach that works with the clients needs, has architectural relevance, seeks 
out responsible solutions, and leverages various innovative technologies that better 
inform the project and the client. Sean’s design philosophies can be seen in his varied 
experiences; these include the Salvador Dali Museumin St. Petersburg, King Abdulah 
Unversity of Science and Technology in Saudi Arabia, USF Interdisciplinary Science 
building, a Sports Oriented Development plan for the City of St. Petersburg and the St. 
Petersburg College Green Living Demonstration Center.

REPRESENTATIVE PROFESSIONAL EXPERIENCE
     CarlsonStudio Architecture

++ Venetian Walk Phase II, Venice, FL 2018 - Current 
2 and 3-story new build residential buildings with club house

++ Codeware, Sarasota, FL 2017 - Current  						
20,000 gsf, 2-story new build office and lobby

++ All Star Children’s Foundation, Sarasota, FL 2017 - Current				
20,000 gsf, 2-story new build office and lobby

++ Circus Arts Conservatory Addition/Renovation, Sarasota, FL 2017 - Current			
Addition & renovation to an existing circus assembly space

++ NODE, Seattle WA - 2018 - current						
New modular residential builds for various locations and sizes

++ Canal Drive Residence, Tarpon Springs, FL - 2018 - Current				
New 2400 gsf residential build 

++ Straz Master Plan Update, Tampa, FL, 2018				
Architectural planning, programing and renderings

++ Free Course, Inc, Tampa, FL, 2018 - Current						
Renovation + Addition for warehouse and retail building 42,000 gsf			

      Experience at prior firms
++ Jonesboro High School Renovation Addition, Jonesboro, GA
++ The Promenade Hotels and Retail, Dubai, United Arab Emirates			
++ Grace Lutheran Gymnasium addition + remodel
++ Madeira Beach Recreational Center, Madeira Beach, FL
++ Duke energy EOC, St. Petesburg, FL
++ USF Interdisciplinary Science Building, Tampa, FL
++ King Abdula University of Science and Technology, Saudi Arabia
++ University of Florida College of Pharmacy, Lake Nona, FL

EDUCATION
University of Florida
    + Master of Architecture  
    + Bachelor of Design

REGISTRATION
Licensed Architect: FL
Licensed Interior Designer: FL
NCARB
LEED Accredited BD+C
ILFI Member

ORGANIZATIONS
Member of the American Institute of Architects
U.S. Green Building Council

USGBC Florida
     Tampa Bay Chapter 

Florida Caribbean Board
Ambassador for the Living Building Challenge 
Chapter Director Architecture for Humanity	
Board Member of Creative Clay 	
Skyway Marina District Board
Adjunct Professor University of South Florida 
Green Energy Living Systems Advisor

PROFESSIONAL DEVELOPMENT
++ LEED AP Building Design + Construction 
From the United States Green Building Council. 

++ National Council of Architectural Review 	
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A R T H U R  S H E F F I E L D
 A S S O C I AT E  A I A  |  L E E D  A P  B D + C  |  N O M A

Arthur uses his background in both Architecture and Construction to serve a
dual role as both a Project Manager and Cost Estimator at Carlson Studio 

Architecture.  In that capacity, Mr. Sheffield provides a broad range of services to the 
firm.  These endeavors consist of providing Conceptual Design, Schematic Design, 
Design Development, Construction Documentation, Construction Administration, 
and Construction Cost Evaluation.  Additional tasks include offering Program 
Management, Owner’s Representation, and Construction Management Agency 
support on an as needed basis.  Through his years of experience, Arthur has 
developed a specialization in Diversity Coordination & Inclusion on publicly funded 
community projects.  He is highly skilled at research, planning, implementation 
and monitoring of procedures to successfully utilize minority and women-owned 
businesses on government, institutional and private sector developments.  In 
addition, Mr. Sheffield is well versed in meeting U.S. Department of Housing and 
Urban Development Section 3 – Economic Opportunities requirements. 
REPRESENTATIVE PROFESSIONAL EXPERIENCE
     CarlsonStudio Architecture

++ Venetian Walk Phase II, Venice, FL 2018 - Current 
2 and 3-story new build residential buildings with club house

++ Codeware, Sarasota, FL 2017 - Current  						
20,000 gsf, 2-story new build office and lobby

++ All Star Children’s Foundation - Sarasota, FL 2017 - Current				
20,000 gsf, 2-story new build office and lobby

++ St. Paul’s Church, Beverly Hills, FL 2015 - 2016						
Addition & renovation to an existing sanctuary & school

++ Lemon Bay Apartment Homes of Englewood, Englewood, FL, 2015 - ongoing		
New construction; 4 buildings, 68 multi-family residential units, & fitness center

++ TriNet, Sarasota, FL, 2015								
Interior renovations of 3 of the 4 office wings at the corporate headquarters 

++ Sarasota Memorial Hospital, Emergency Care Center, Sarasota, FL, 2015		
Expansion of the waiting & triage areas and code upgrade of mechanical systems

++ Sarasota Audubon Society, Sarasota, FL, 2015						
New construction, educational & visitors center, seeking LEED-Gold NC, 5,000 SF

++ Sloman Residence, Sarasota, FL, 2015							
Roofed deck addition to an existing residence on the Gulf Coast	

++ Sarasota Memorial Hospital, Corporate Offices on Hillview Street, Sarasota, FL, 2014 
Major interior renovations to an existing 3-story office building, 15,900 SF

++ Sarasota Memorial Hospital, Centergate Office Park, Sarasota, FL, 2014			
Major interior renovations to an existing office building campus, 14,900 SF			

      Experience at prior firms
++ PNC Ball Park – 38,000+ seat new Major League Baseball stadium for Pittsburgh 
Pirates

++ Pittsburgh Civic Arena – Major renovation of existing 18,000+ seat National Hockey 
League arena for Pittsburgh Penguins

++ Axcelis Technologies Inc. – Major renovation and addition to existing 417,000+ s.f. 
corporate headquarters of high-tech manufacturing company.

++ IBM Fishkill Campus – Major renovation of existing 624,000+ s.f. microchip 
fabrication center featuring new design of semiconductor clean rooms, employee 
offices, work areas, locker rooms, breakrooms, lounges, and fitness center

EDUCATION
Howard University, 1995
  + Bachelor of Architecture  
  + Minor of Business Administration
  + Minor of Electronic Studio
  + Art Turner School of Construction 	

Management

REGISTRATION
LEED Accredited BD+C, 2017 		

OSHA 10 Hour Construction Industry 
Outreach Training

ORGANIZATIONS
Associate member of the American 
Institute of Architects

U.S. Green Building Council
USGBC Florida

     Florida Gulf Coast Region

Member of the National Organization 
of Minority Architects 	

National Association of Minority 
Contractors

RECENT PROFESSIONAL DEVELOPMENT
++ LEED AP Building Design + Construction Personal Accreditation 
From the United States Green Building Council.  This accreditation was achieved in 
honor of Arthur’s belief in sustainability through the built environment.   
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K A I T LY N  R E I D
 L E E D  G A

Kaitlyn began her career at the University of Massachusetts where she graduated 
in 2008 from the College of Humanities and Fine Arts with a Bachelor of Fine Arts,  

concentration in Design-Architectural Studies with a minor in Art History. Reid then 
continued her education at Northeastern University where she earned a Masters degree 
in Architecture from the School of Architecture.

Kaitlyn has worked in the greater Boston area for 3 years and the Sarasota/Manatee 
area for 5-1/2 years.  She has gaining experience in a variety of project types, such as 
residential, religious, educational, institutional, and sports complex design. When 
designing new projects, Kaitlyn utilizes her talents and experience to exceed the 
client’s expectations, while keeping projects organized and on schedule.  She is a hard-
working individual, experienced in being a positive force on a design team.  Reid brings 
comprehensive experience programming architectural spaces, all the way through 
preparing construction documents. Kaitlyn’s passions lie in using her various skills to 
engage community issues such as sustainability and universal design.

REPRESENTATIVE PROFESSIONAL EXPERIENCE
  CarlsonStudio Architecture
++ South Canal Residence, Palm Harbor, FL  2018 - current				
New construction of a 3 bed 2 bath residence.				

++ Corner Canal Residence, Terra Ceia, FL 2017 - current				
New construction of a 3 bed 2 bath residence, solar panels and tesla battery system. 

++ Children’s Center Dental Remodel, Sarasota, FL - 2018 				
Remodel of  1200 gsf medical office into a dental offices with integrated equipment. 

++ Church of the Palms, Family Life Center Sarasota, FL 2015 -2017			
21,000 SF gymnasium & classroom building set to begin construction in Jan. 2017

++ Circus Arts Conservatory, Sarasota, FL 2015 - 2017					
Addition to existing tent with restrooms, concessions, storage, & offices, 2,370 SF

++ Circus Sarasota Master Planning, Sarasota, FL 2015					
2D & 3D master plan concept design to support Capital Campaign fund raising

++ Church of the Palms Master Planning, Sarasota, FL 2014					
Developed 20 years master plan of four main phases. All phases combined, propose 
the addition of 54,900 building SF & remodeling of 36,000 building SF

++ Sarasota Audubon Society, Sarasota, FL, 2015						
New construction, educational & visitors center, LEED-Gold NC, 5,000 SF

++ Sloman Residence, Sarasota, FL, 2015							
Roofed deck addition to an existing residence on the Gulf Coast	

++ Saint Stephen’s Marine Science Classroom Building, Bradenton, FL, 2015			
Design/Build project of a new 1-story, 5,900 SF marine science classroom building	

++ Nursing Home, Helsinki, Finland, 2015							
Architectural & LEED consultant, 2-story nursing home on an adaptive reuse site

++ Birch Haven Residence, Middleville, MI, 2015						
New 4,200 SF five bedroom house, seeking LEED for Homes Gold certification

++ Tampa Bay Rays Baseball Complex, St. Petersburgh, FL, 2013 - 2016		
Created interior guidelines for future renovations through the stadium, renovation 
& space planning for the 2nd & 4th floor offices, renovation of “Party Deck” bar, & 
de-clutter and clean up of advertising and signage along the seating bowl

++ Sarasota Memorial Hospital, Corporate Offices on Hillview Street, Sarasota, FL, 2014 
Major interior renovations to an existing 3-story office building, 15,900 SF

EDUCATION
Northeastern University, 2010
    + Masters of Architecture   
University of Massachusetts, 2008
    + Bachelor of Fine Arts
        Design-Architectural Studies

REGISTRATION
LEED Green Associate, 2014

ORGANIZATIONS
U.S. Green Building Council
   + Florida Gulf Coast Chapter
   + Currently sits on the 
     Residential Committee

COMMUNITY
Member of the Junior League of 
Sarasota, 2013 - current
    + Currently sits on the 
        Public Relations Committee

RECENT PROFESSIONAL DEVELOPMENT
++ LEED Green Associates Personal Accreditation 
From the United States Green Building Council.  This accreditation was achieved 
after taking a 6 week course in Tampa, FL & working on multiple LEED projects.  
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S TAT E O F F L O R I D A
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

BOARD OF ARCHITECTURE & INTERIOR DESIGN
1 9 4 0 N O R T H M O N R O E S T R E E T
T A L L A H A S S E E F L 3 2 3 9 9 - 0 7 8 3

(850) 487-1395

WILLIAMS. SEAN EVERETT
5 6 1 V A L L A N C E W A Y N E
S T . P E T E R S B U R G F L 3 3 7 1 6

Congratulations! With this license you become one of the nearly
one million Floridians licensed by the Department of Business and
Professional Regulation. Our professionals and businesses range
from architects to yacht brokers, from boxers to barbeque restaurants,
and they keep Florida's economy strong.

Every day we work to improve the way we do business in order to
serve you better. For information about our sen/ices, please log onto
wvvw.myflorldallcense.com. There you can find more information
about our divisions and the regulations that impact you, subscribe
to department newsletters and learn more about the Department's
init iatives.

Our mission at the Department is: License Efficiently, Regulate Fairly.
We constantly strive to serve you better so that you can serve your
customers. Thank you for doing business in Florida,
and congratulations on your new license!

S T A T E O F F L O R I D A
D E P A R T M E N T O F B U S I N E S S A N D
P R O F E S S I O N A L R E G U L A T I O N

I S S U E D : 1 2 / 1 8 / 2 0 1 4A R 9 5 9 8 9

A R C H I T E C T
WILLIAMS, SEAN EVERET

IS LICENSED under the provisions of Oh.481 FS.
E x p i r a t i o n d a t e ; F E B 2 8 , 2 0 1 7 L 1 4 1 2 1 8 Q G 0 1 2 4 6

D E T A C H H E R E

R I C K S C O T T, G O V E R N O R KEN LAWSON, SECRETARY

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

BOARD OF ARCHITECTURE & INTERIOR DESIGN
L I C E N S E N U M B E R

A R g 5 9 8 9

T h e A R C H I T E C T
N a m e d b e l o w I S L I C E N S E D
Under the provisions of Chapter 481 FS.
Expiration date: FEB 28, 2017

WILLIAMS, SEAN EVERETT
5 6 1 V A L L A N C E W A Y N E
S T . P E T E R S B U R G F L 3 3 7 1 6

Q i

I S S U E D ; 1 2 / 1 8 / 2 0 1 4 D I S P L A Y A S R E Q U I R E D B Y L A W S E Q # L 1 4 1 2 1 8 0 0 0 1 2 4 6
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To find out about business and economic opportunities for Florida veteran business enterprises, as well as Florida's small minority and
women-owned businesses, please contact or visit the Department of Management Service's Office of Supplier Diversity at;
httD://www.dms.mvflorida.cont/other proerams/office of suppl ier diversi ty osd

To find out about State of Florida tools supporting statewide centralized procurement activities which have streamlined interactions
between vendors and state government entities, please contact or visit the Department of Management Services' MyFloridaMarketPlace
a t : h t t D s : / / v e n d o r. m v fl o r i d a m a r k e t D l a c e . c o m

A C # 8 8 1 5 0 5

S I G N A T U R E

(For the protection of our professional license holders, this license contains hidden security features to prevent counterfeiting. Unauthorized
reproduction is strictly prohibited and will be prosecuted to the fullest extent of the law)

The Department of Business and Professional Regulation (DBPR), issues licenses for many licensed businesses and practitioners in the State of
F l o r i d a .

DBPR is changing the way you interact with state government. Many of DBPR's services are available online at www.MvFloridaLicense.com.
We encourage you to utilize these services to make address changes, licensing changes or to renew your license.

Name changes require legal documentation verifying the name change, which must be mailed to the DBPR. An original, a certified copy or a
duplicate copy of an original or certified copy of a document that shows the legal name change will be accepted, unless the DBPR has a
question about the authenticity of the document.

If applicable, the DBPR will send a renewal notice to your last known address or email address of record. If you have not received your
renewal notice, please call our Customer Contact Center at 850.487.1395 or online at www.MvFloridaLicense.com/contactus.

Please refer to your profession's governing statutes and Administrative codes for further information regarding renewals. These may be
accessed from our website.

A C # 8 8 1 5 0 5
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10029084-AP-BD+C
CREDENTIAL ID

04 NOV 2009
ISSUED

30 JAN 2019
VALID THROUGH

GREEN BUSINESS CERTIFICATION INC. CERTIFIES THAT

sean williams
HAS ATTAINED THE DESIGNATION OF

LEED AP® Building Design +
Construction
by demonstrating the knowledge and
understanding of green building practices and
principles needed to support the use of the LEED
green building program.

GAIL VITTORI, GBCI CHAIRPERSON MAHESH RAMANUJAM, GBCI PRESIDENT



Professional Registrations:
New York, New Jersey, Pennsylvania, 
Massachusetts, Texas, Florida 

Professional Experience:
30+ years

Education:
New Jersey Institute of  
Technology
School of Architecture  
Bachelor of Architecture, 1986

Professional Affiliations:
• American Institute of Architects
• National Council of Architectural

Registration Boards
• Restore National Trust for Historic

Preservation
• National Trust for Historic

Preservation

Related Project Experience:
• Linden Fire Station No.1
• Linden Fire Station No. 3
• Engine Company #6
• Linden, Fire Station No. 2
• Central Fire House - Fire

Headquarters Orange

Since founding the firm in 1995, Mr. Netta has successfully  
moved the company into several diverse markets, resulting in the 
completion of a significant number of architectural works through-
out northern New Jersey and beyond. Mr. Netta maintains an 
active role in all projects and was as appointed by the Governor,  
to serve on the State Board of Architects which regulates the  
profession within the State of New Jersey.

Under Mr. Netta’s leadership and creative direction, Netta  
Architects has become a leading public sector design firm in  
Northern New Jersey having received numerous design awards. 
Under his direction, Netta Architects consistently achieves design 
excellence and has the unique opportunity to design a large  
number of landmark buildings. 

Mr. Netta is a graduate of the New Jersey Institute of Technology, 
School of Architecture, where he presently serves on the Dean’s 
Executive Council; he is a member of the American Institute of  
Architects and holds a National Council of Architectural Registra-
tion Boards certificate.

Prior to starting Netta Architects, Mr. Netta was the Director of 
Architecture for New Jersey Transit.

FIREHOUSE/PUBLIC SAFETY DESIGN LEAD

NICHOLAS J. NETTA
AIA, NCARB
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Professional Registrations:
New York, New Jersey,  
Pennsylvania, Massachusetts

Professional Experience:
30 years

Education:
New Jersey Institute of  
Technology
School of Architecture  
Bachelor of Architecture, 1987

Professional Affiliations:
• American Institute of Architects
   (Newark & Suburban Chapter)
• Restore National Trust for Historic
    Preservation
• New Jersey Society of Architecture

Related Project Experience:
• Linden Fire Station No.1
• Linden Fire Station No. 3
• Engine Company #6
• Linden, Fire Station No. 2
• Central Fire House - Fire

Headquarters Orange

Throughout his 30 year career, Francisco has gained extensive  
experience with the design of a wide variety of building types and 
has developed particular expertise in the design of public safety 
facilities.

Francisco’s responsibilities range from office operations, where  
he monitors and maintains the team’s efforts ensuring that all 
project objectives are met; to his role as project senior manager 
for specific assignments. Francisco is a graduate of the New Jersey 
Institute of Technology School of Architecture, a member of the 
American Institute of Architects and the New Jersey Society of 
Architects.

FIREHOUSE DESIGN

FRANCISCO J. MELENDEZ, SR.
AIA
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With civil design expertise for residential, commercial, and industrial projects, Mr. McKenna is responsible for 
project coordination, management and design. His projects typically entail infrastructure improvements 
including water, sewer, stormwater, and roadway systems. He coordinates numerous projects with governing 
regulatory agencies, including the SWFWMD, the DEP, the USACE, and Manatee and Sarasota counties. 

EDUCATION
Management Development Program, University of 
South Florida, Tampa, Florida, 2007 

WMU, Training, Fundamentals In Project 
Management, 2005 

Engineering Diploma, University of Prince Edward 
Island, Charlottetown, Prince Edward Island, 1987 

Bachelor of Engineering, Technical University of 
Nova Scotia, Halifax, Nova Scotia, 1991 

REGISTRATIONS
LEED Accredited Professional, U.S. Green 
Building Council 

Registered Engineer #51435, State of Florida 

MEMBERSHIPS
Member, Florida Engineering Society 

Member, American Society of Civil Engineers 

PROJECT EXPERIENCE
Municipal 
Sarasota County Fire Station #12, Sarasota, 
Florida (Project Manager) 
Responsible for project management, civil design, 
permitting and construction phase services for a 
10,000 +/- Sarasota County Area Transit (SCAT) 
building on a 0.4-acre site 

. 

Sarasota County Fire Station #14, Sarasota, 
Florida (Project Manager) 
Responsible for project management, civil design, 
permitting and construction phase services for a 
10,000 +/- Sarasota County Area Transit (SCAT) 
building on a 1.0-acre site. 

Sarasota County Fire Station #17, Sarasota, 
Florida (Project Manager) 
Responsible for project management, civil design, 
permitting and construction phase services for a 
12,400 +/- Sarasota County Area Transit (SCAT) 
building on a 2.2-acre site. 

Sarasota County Fire Station #16, Sarasota 
County, Florida (Project Manager) 
Responsible for project management, civil design, 
permitting and construction phase services for a 
13,500 +/- Sarasota County Area Transit (SCAT) 
building on a 3.2-acre site. 

Sarasota County Emergency Operations Center / 
Public Safety Facility, Sarasota, Florida (Project 
Manager) 
Responsible for project management, civil design, 
permitting and construction phase services for a 
40,000 +/- Sarasota County Emergency 
Operations Center building on a 11-acre site 
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ROBERT L. CAVE, P.E.  

VICE PRESIDENT of OPERATIONS/SARASOTA OFFICE

Education:      1974 Graduate - Florida Atlantic University, Boca Raton, Florida, (BSOE). 

Professional 

Registration: Holds current license in FL (PE48329), SC, CA and Illinois 

Profile: Robert (Bob) Cave graduated from the Florida Atlantic University with a Bachelor’s of 

Science in Ocean Engineering (BSOE) in 1974.  Mr. Cave became a registered 

mechanical engineer in 1980.  He joined the Quest Design Group team in 1994 to 

pursue a career in architectural engineering.  Mr. Cave has project engineering and 

management experience on large and small project installations and construction with a 

variety of public and private ventures. His architectural engineering consulting 

experience includes project design and contract administration for new and remodel 

applications for residential, commercial, institutional, and industrial buildings. 

Relevant 
Experience: Experience includes Mechanical Engineer, Project Engineer, Project Manager, and 

Engineering Supervisor on numerous projects for the construction industry including 

commercial, industrial and institutional buildings for the private and public sectors. 

Engineering experience includes the design, modification, and repair of HVAC, 

plumbing and fire sprinkler systems; project planning, contract administration; and 

mechanical and electrical system testing, troubleshooting and repair. 

Applicable 

Experience: In his 23 year tenure with Quest Design Group, Mr. Cave has gained experience in local 

public sector projects, including but not limited to: 

 Sarasota Health Department Renovation

 Sarasota Tax Collector Terrace Office Building Renovation

 South Sarasota Tax Collector RL Anderson Administration Building.

 Punta Gorda Fleet Maintenance Facility

 Sarasota Judicial Center Renovation

 Sarasota Mid County Tax Collectors Office

 Manatee County Fleet Transit Facility

 Sarasota Communications Department Renovation.

 Sarasota County Fire Stations #12, 14, 16 and 17

 Manatee County  Fire Stations FS#2 and #6
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Karl F. Hees, P.E., S.I., F. ASCE 
President, Principal Structural Engineer 
Karl@heesassociates.com 

PROFESSIONAL EXPERIENCE 
Mr. Hees, a Sarasota, FL  resident, founded Hees & Associates over twelve years ago and has over twenty four years 
overall structural engineering experience, including nineteen years as a Licensed Professional Engineer. He enhanced 
his experience by working twelve years with three other structural & architectural engineering firms. His many years of 
engineering and management experience includes a variety of projects to include schools, office buildings, renovations, 
community buildings, and historic preservation projects. His experience in analysis and design covers a wide range of 
structures, and materials included steel, reinforced concrete, masonry, timber and aluminum. Karl sits on the City of 
Sarasota’s Board of Rules and Appeals and also assists the Florida Engineers Management Corporation with technical 
reviews. Mr. Hees oversees all projects for the firm as the Principal Structural Engineer. 

EDUCATION 
University of South Florida, 1994 

Bachelor of Science Civil Engineering 

PROFESSIONAL LICENSES 
Florida, Georgia, North Carolina, Colorado, Michigan, Montana, New York, Pennsylvania, Texas, Virginia. 
Florida Special Inspector 7008381 

AFFILIATIONS 
American Concrete Institute 
American Institute of Steel Construction 
American Society of Civil Engineers (Fellow) 
City of Sarasota, Board of Rules & Appeals 

National Concrete Masonry Association  
Florida Structural Engineers Association 
Florida Veteran Owned Small Business 

RELEVANT EXPERIENCE AS PRINCIPAL STRUCTURAL ENGINEER 
Duette Fire Station & Bunker Hill Park Pavilion, Parish, FL 
Single story 8,785 SF fire station foundation and 1,900 SF Pavilion. Completed in 2011, cost $1 Million. 

North Port Fire Station #82 at Dallas White Park, North Port, FL 
Site Visit and structural review existing 7,500 SF single story structure and report on the condition of the structural 
elements. 

Clearwater Fire Station #45, Clearwater, FL 
Structural analysis and design to support a large piece of art to be suspended in an atrium. 

Mercedes Medical Office Building, Bradenton, FL 
Two story, 54,600 SF new structure. Anticipated completion Fall, 2018. Estimated construction cost $7.4 Million. 

Sun-N-Fun Lifestyle Wellness Center, Sarasota, FL 
Two-story 18,817 SF structure with indoor swimming pool with exercise rooms overlooking from second floor. Full locker 
room facilities. LEED-NC Gold Certified. Completed in 2012, cost $5 Million. 

Audubon Visitor Center at the Celery Fields, Sarasota, FL 
Single story 5,981 SF nature center for the community with office space, storage space, breakroom and lecture room. 
LEED Gold Certified. Completed in 2015, cost $1.1 Million. 

The Sally and Sam Shapiro Babies and Children’s Medical Center, Sarasota, FL 
Single story 12,000 SF, energy and water efficient Health Clinic with Off. Completed in 2014, cost $1,592,806. 

Lakewood Ranch Golf & Country Kitchen Dining Expansion, Lakewood Ranch, FL 
9,300 SF covered terrace addition and renovation to kitchen and dining area. Completed 2016, cost $3 Million. 
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SURENDRA SAGI, PE 
GEOTECHNICAL DEPARTMENT MANAGER 

REGISTRATIONS/AFFILIATIONS 

Professional Engineer: FL 

ASPE Tampa Bay Chapter-48 

SKILLS 

Geotechnical Engineering, Forensic 
Engineering, Construction Materials 

Testing & Roadway Engineering 

EDUCATION 

Master of Science, 2002, Civil 
Engineering, University of Texas, El 

Paso, TX 

Master of Science, 2002, Chemistry, 
BITS, Pilani, India 

Bachelor of Engineering, Civil 
Engineering, BITS, Pilani, India 

EXPERIENCE 
13 Years 

2 Years with ECS 

PROFESSIONAL PROFILE 
Surendra Sagi currently has 13 years’ experience in geotechnical engineering, 
drilling and construction materials testing services. He is currently the 
Geotechnical Department Manager in ECS’ Tampa Office. He has performed 
geotechnical analysis and design for FDOT roadways, bridges, retaining walls, 
and box culverts. He has served as project manager for numerous residential 
commercial and industrial developments, education and governmental facilities, 
and public utilities facilities. His responsibilities include management of 
subsurface investigative program, interpretation and analysis of field and 
laboratory data, engineering analysis and evaluation of foundation and 
pavement design and stormwater management, client communication and 
report preparation. 

PROJECT EXPERIENCE 
 10-Story Hampton Inn Hotel, Channelside, FL
 10-Story Storage Development, Downtown Tampa, FL
 5-Story Storage Development, Tampa, FL
 6-Story Baywood Suites Hotel, Tampa, FL
 Bainbridge Tyrone Boulevard Development, St Petersburg, FL
 Bay Pines VA Healthcare System, FL
 Channelside Mix-Use Development, Channelside, FL
 Chase Bank, Pasco County, FL
 Honda of Fort Myers, Spring Engineering, Fort Myers, FL
 Jetport Industrial Park, Tampa Airport Area, FL
 Lee Memorial Hospital, Fort Myers, FL
 Mid-Florida Credit Unions, Pasco County, FL
 Multiple Publix Stores, Pavement Evaluations, All Across FL
 Multi-Story Building & Parking Garage, St Petersburg, Florida
 Sanctuary 16-Story Tower, Bayshore, Tampa, FL
 Sinkhole Evaluation, Pulte Homes, Brooksville, Hernando County, FL
 Sunseeker Resort Development, Port Charlotte, FL
 SunTrust Bank Sinkhole Evaluation, Pasco County, FL
 Tampa General Hospital Brandon Healthplex, FL
 USF Student Housing, USF Area, Tampa, FL
 Wal-Mart Fuel Centers, Bradenton, FL
 Westshore 16-Story Tower-Lennar Urban, Tampa, FL
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James Pankonin, PLA, ASLA, LEED AP
Landscape Architect 

Representative Experience 
Fire Station #1 - West Villages Improvement District, North Port, FL — Kimley-Horn 
worked closely with the West Villages Improvement District (WVID) and the City of 
North Port to design and permit a 9,300-square-foot fire station facility located on 3.26 
acres in the City of North Port. The project includes the fire station building, associated 
parking, a training area, a helicopter pad, and enhanced landscaping to meet the 
requirements of the WVID. As landscape architect, James was responsible for 
overseeing the landscaping design, irrigation design, plant selection, permitting, and 
landscaping and irrigation construction plans for the project. WVID standards required 
the incorporation of low impact design from the Southwest Florida Water Management 
District (SWFWMD), including reduced turf coverage, native landscape plantings, 
pervious pavement, and vegetative swales, to name a few. The project is currently 
100% designed and permitted.  

Siesta Key Beach Park, Sarasota County, FL — Landscape architect. Kimley-Horn 
worked with Sarasota County for the implementation of this $21-million project. 
Construction started in fall 2013 and the park opened in February 2016. Construction 
was carefully sequenced to minimize interruptions during peak tourist season. Our 
services included programming, park design, landscape architecture, civil engineering, 
construction documents, and permitting for this high-profile park project. Design 
components included “site design” enhancements; a beachfront esplanade to connect 
key park components; improved traffic circulation and parking; high-quality, indigenous 
architecture; beautification consistent with a “world-class” beach park; phasing and 
effective implementation while keeping the park open; wayfinding signage; 
environmental permitting; sustainable design to respect the environment and wildlife; 
and Low Impact Development/Leadership in Energy and Environmental Design 
(LID/LEED) solutions. 

Celery Fields Regional Stormwater Facility (CFRSWF), Sarasota County, FL  
Landscape architect. Kimley-Horn completed design services for the expansion of this 
stormwater facility to include the southern cell and Walker Tract. This project proposed 
to move nearly one million cubic yards of excavated material to the 42-acre 
redevelopment site behind the Southwest Florida Water Management District 
(SWFWMD) office south of Fruitville Road and the existing mound located north of 
Palmer Boulevard. A parking area was refurbished and an acre of impervious parking 
was permitted for future use. We prepared renderings and a sketch-up, fly-through 
model for use at the public meeting to show the surrounding citizens the impacts of the 
project.  

Blackburn Creek, Sarasota, FL — Landscape architect. Kimley-Horn provided 
conceptual site development and master planning for Blackburn Creek. The project is a 
walkable, mixed-use, village-style community, proposed to include approximately 1,568 
units, 150,000 square feet of retail and office space, preserved habitats, and park 
facilities. Blackburn Creek also includes a mixed-use village center, an interconnected 
system of multimodal trails and neighborhood centers, as well as a 60-acre central 
park, amenity center, and regional lake. Kimley-Horn also provided construction phase 
services. 

Special Qualifications 

• Has more than 14 years of
landscape architectural
experience

• Senior project manager with
a thorough knowledge of the
design process from
conceptual design through
construction documents

• Project experience includes
master planning and
programming, parks and
recreation design, site
planning, streetscape
design, amenity center
programming and design,
custom hardscape design
and detailing, construction
phase services, project team
coordination, and the
preparation of presentation
graphics

Professional Credentials 

• Bachelor of Landscape
Architecture, University of
Georgia, 2004

• Professional Landscape
Architect in Florida,
#LA6666900

• Leadership in Energy and
Environmental Design
(LEED) Accredited
Professional (AP)

Professional Affiliations 

• Member, American Society
of Landscape Architects
(ASLA)
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TAB 3	 PROJECT TEAM EXPERIENCE/ 
		  REFERENCES



3	 PROJECT TEAM EXPERIENCE AND REFERENCES

The design team has an excellent reputation among its clients and within the community. Carlson Studio has won 
awards for design and sustainability. Netta Architects brings additional credentials in award winning public sector  
projects and firehouse many of which are LEED certified. In addition to firehouses, Nicholas Netta has completed  
numerous municipal and public administration projects: emergency services (police, EMS and OEM projects), court-
houses, public works, and parks and recreation facilities. More often than not these projects have a ripple effect when 
the scope expands to include surrounding sites and buildings where there is opportunity to leverage improvements on 
a larger scale.   

CSA government work in Sarasota

The following pages highlight the work of our design team.  
Project pages

References
The team offers the following persons as references.  We welcome the city contact these current and former clients.  

Kameron P. Hodgens, Ph.D.
Executive Director/CEO
The Glasser/Schoenbaum Human Services Center
1750 17th Street, Bldg. J-1
Sarasota, FL 34234
941.365-4545

Pedro Reis
Founder/President & CEO
The Circus Arts Conservatory
2075 Bahia Vista Street
941.355.9335

Alan DeLisle
City Development Administrator
City of St. Petersburg
175 5th St N, 
St. Petersburg, FL 33701
727.893.7111

Amanda Gilleland, Ph.D.
Academic Department Chair, Natural Sciences
St. Petersburg College
Seminole Campus
9200 113th St. N. Seminole, FL
727-394-6024
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S A R A S OTA  M I L I TA R Y  AC A D E M Y
S A R A S OTA ,  F L
2008

PROJECT DESCRIPTION
New Construction
30,000 SF
$4 Million

Carlson Studio Architecture provided design and construction administration services for 
a new 30,000 square foot classroom & gymnasium building.  The new structure is a much 
needed addition to the existing 1950’s campus. The two story building was built to meet 
the needs of the current student body and allow for additional growth in the future, while 
blending into the existing campus. 

The school required many flexible spaces, including the gymnasium which can be 
partitioned off into three spaces. Other program elements include classrooms, a media 
center, science labs, music, and arms storage rooms. 

Additionally the school was built in five months, made possible by the team work between 
the contractor and the architect. Carlson Studio Architecture was also responsible for an 
initial master plan, school design, research into alternative construction techniques, and 
construction documentation.
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S A R A S OTA  AU D U B O N  N AT U R E  C E N T E R
S A R A S OTA ,  F L
2015

PROJECT DESCRIPTION
LEED NC Gold Certification 2016
Net Zero Energy Project (certification pending)
New Construction
5,500 SF
$1,100,000

The Sarasota Audubon Society (SAS) is the local branch of The National Audubon Society 
(Audubon), a non-profit environmental organization dedicated to conservation. The key 
purpose of the Sarasota Audubon Nature Center is to link our community to the land and 
its natural treasures. 

Audubon Nature Center is the next generation of Green Building Design. Since its opening 
in the fall of 2015, it has been performing as a Net Zero Energy building. The building is 
designed as a secondary, non-focal shelter/initiation point for learning about the birds 
and wildlife within the surrounding 360+ acres of the Celery Fields ecosystems.  A large 
wrap around porch expands on the west end to serve as an outdoor classroom space.   
An indoor lecture room with vaulted wood ceiling, holding up to 40 people, is used for 
classes, meetings and various functions.  The building has the feel of an Old Florida rural 
home with clapboard siding, tin roof, and the wide shaded porch completely surrounding 
the facility, inviting visitors to relax and soak in the nature surrounding them.  The soft-
spoken building provides a platform for achieving harmony relating to nature’s diversity.  
The project achieved LEED-NC Gold certification through the USGBC.

The building is situated on the public access edge of the acreage to minimize any 
disturbance to the fragile ecosystems of the preserve and encourage the birds and 
wildlife to come as close as possible to the Center.   The exterior building envelope is 
Insulated Concrete Forms (ICFs) with insulted, low-e windows.  Solar panels are used to 
provide more onsite energy than the building consumes.  Exterior lighting is carefully 
controlled so as not to disturb the natural circadian patterns of the wildlife.  A bird and 
butterfly garden will be surrounding the building on three sides and a bio swale is near 
the parking, contributing to water quality on the site.

The project team was made up by Carlson Studio Architecture, mechanical, electrical, and 
plumbing engineer – Quest Design Group, the structural engineer - Hees & Associates, 
the commissioning agent - ESC LLC, the general contractor - Willis A Smith Construction, 
Inc., and the solar energy system designer - Brilliant Harvest, LLC.  
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S H A P R I O  B A B I E S  & C H I L D R E N S’ M E D I C A L  C E N T E R
S A R A S OTA ,  F L
E S T  2014

PROJECT DESCRIPTION
New Construction
12,000 SF
$1.8 Million

The newest addition to the Glasser-Schoenbaum Health and Human Services campus is 
the new “Sally and Sam Shaprio Babies & Children’s Medical Center”.  This campus consists 
of a non profit “Center of Caring” that houses over 17 non-profit health and human 
services agencies that help low income and at risk adults, children and families achieve 
and maintain productive lives as participating, contributing members of our community. 
The center occupies 13 buildings in a location selected for its accessibility by public 
transportation. 

The “Sally and Sam Shaprio Babies & Children’s Medical Center” is a 12,000 SF clinic that 
will treat over 60 under privileged children & families each day. The facility will be run the 
Sarasota County Health department and feature health care for newborns to teenagers, 
plans also include to add a new Family Practice provider that can treat the parents of the 
children when they help. 

The building is designed to create a healthy, fun, & safe environment for both the patients 
and the care providers. North facing windows and roof mounted light monitors provide 
extensive day lighting, while the large curved entry roof provides a protected over flow 
for the lobby. To save the non profit money over time the building was designed to be 
both energy and water efficient, while solar panels provide hot water for sterilization. 

Designed for flexibility each of the four doctor has 4 exams rooms, an office, and a tech 
space, these space are designed to be reproposed in the future as needs change. A large 
nurse’s station is designed to oversee the entire clinic side of the building, providing 
security and shared resources.

The project was completed in 2014.
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LINDEN FIRE STATION NO. 1

CLIENT
Union County  
Improvement Authority

COST
$ 12.8 Million

COMPLETED
2011

REFERENCE
Daniel Sullivan   
Executive Director of 
UCIA  
(908) 820-9710

Linden, New Jersey

Netta Architects was selected jointly by the Union County Improvement Authority  
and the City of Linden to  design their new Fire Headquarter Facility. The Award winning 
station No. 1 is a two story 24,000 sf building which includes (3) back in apparatus 
bays, (2) drive thru apparatus bays, the office of the Fire Chief and Fire Sub-code office.

design bydifferent 
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LINDEN FIRE STATION NO. 3

CLIENT
City of Linden in associa-
tion with the Union County  
Improvement Authority

COST
$ 5.2 Million

COMPLETED
2010

REFERENCE
Daniel Sullivan  
Executive Director of UCIA 
(908) 820-9710

Linden,  New Jersey

Netta Architects was selected as the prime design consultant for the new two-story  
15,000 square foot Fire Station No. 3 located in North Linden. The fire station includes  
three back in vehicle bays and all associated support spaces for a full-time paid  
department including day-rooms, turn-out gear rooms, offices, locker rooms and  
dormitories. This fire house also includes the Linden Fire Departments main training 
facility the departments main training facility. It consists of a large multi-function space 
offices and support spaces.

design bydifferent 
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ENGINE COMPANY NO. 6
Elizabeth, New Jersey

design bydifferent 

CLIENT
City of Elizabeth

COST
$ 8.4 Million

COMPLETED
Fall 2016

REFERENCE
John Papetti  
Director of Public Works
(908) 820-4106

Netta Architects was selected by the City of Elizabeth to demolish an outdated fire 
station building and to design a new state of the art combined Fire and EMS Facility. 
The new firehouse was designed as an 11,000 sf, two-story station building. The  
station includes (3) bays which holds (4) apparatuses along a separate bay and  
associated support spaces. The building was designed with a steel structure with a 
masonry veneer to blend with the surrounding neighborhood ventricular. The project 
was completed on time and on budget.
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CENTRAL FIREHOUSE  
FIRE HEADQUARTERS

CLIENT
City of Orange

COST
$ 450,000

COMPLETED
Spring 2017

REFERENCE
Marty Mayes
Business Administrator

Orange, New Jersey

Netta Architects was selected by the City of Orange to analyze the exterior envelopes 
of the existing fire headquarters building to solve the water infiltration issue. Our study 
resulted in the replacement of the stations existing roofing system, cornice replace-
ment along with the installation of new windows.

design bydifferent 
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TOWN OF DOVER
NEW MUNICIPAL BUILDING

TOWN OF DOVER CITY HALL - FEASIBILITY STUDY 

CLIENT
Town of Dover

COST
$ 10 Million

COMPLETED
Scheduled for 2019

REFERENCE
Donald Travisano
Business Administrator
(908) 231-7024

Dover, New Jersey

In late 2016, Netta Architects was retained by the Town of Dover to address a major space 
shortfall and condition issues in its 1960 building in the center of this vibrant, historic city in 
Morris County. Over the years, the 1-story building was expanded to house most municipal  
offices, the court and council chambers, and the police and fire departments.  

Netta Architects conducted a Feasibility Study to determine the space needs for this growing 
community and consider alternatives to vertical expansion and renovation the existing building.  
The study demonstrated that expansion was technically challenging and cost prohibitive due  
to inadequate perimeter area for expansion and construction staging. In addition, it would put 
the commercial district at risk of losing the majority of its business for an extended period.   
Relocation of all municipal functions except the fire and police department was the only option.

Design (Phase 2) began as Town officials explored alternative sites for relocation. A 3-story 
building with street level retail previously renovated and operated by a for-profit college became 
available. After completing some quick studies to test the fit of the municipal program this build-
ing became the hands down favorite option for Dover officials.  

Netta Architects completed a concept study that utilized the majority of the building for  
municipal offices making optimal use of the previous renovation of interiors finishes and  
systems. The team worked to optimize the public access is to have the building renovated.  
and enables the town to consolidate the building and construction code departments that had 
previously moved off-site due to a space shortfall. Much anticipated features are a new first 
floor council chamber which will permit a large public audience and easy to access offices for 
residents to pay taxes and water bills, and get pet licenses, flu shots, etc. 

The town’s due diligence, willingness to weigh the pros and cons of 
various design options will help them realize major operational  
efficiencies and create a new landmark building still in the heart  
of the community.

design bydifferent 

BUILDING
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TAB 4	 PERFORMANCE CAPABILITY



4	 PERFORMANCE CAPABILITY

The team’s location and center of gravity is Sarasota.  In the selection of the best consultant team, we have balanced 
expertise and location; all firms having offices in Sarasota County. Our team’s design consultant and resident firehouse 
expert, Nicholas Netta, AIA (of Netta Architects) is based in South Florida. He will bring expert advice on programming, 
design and best practices adding expertise of team members from his firm to augment the technical building design 
with code compliance, details and specification writing. 

Our Client /Project Manager is based in our Sarasota office and he will have the ability to be at your offices or at the site 
on short notice with any one of our consultants. In addition we have in house cost estimating to complement and work 
hand in hand with your CM.  

Our team illustrated in the organization chart and supplemented by resumes and registrations has the full complement 
of skills to complete this project. Carlson Studio and Netta Architects combine to offer the following design expertise:

• Architecture
• Programming
• Planning
• Interior design
• Sustainable design and LEED certification services
• Cost estimating
• Specification writing

Our in-house staff has extensive construction administration and on-site experience that will enable us to work 
effectively with the city’s CM.  

Our consultants complement the architectural team with the following disciplines necessary for a comprehensive 
design and set of bid documents:

• Civil/site engineering
• Structural engineering
• Geotechnical services
• Mechanical Electrical Plumbing and Fire Protection, Security, communications /  IT
• Landscape architecture

Schedule
While the city has not provided a timetable for the design and construction phases, we know this is a high priority  
project. It has advanced the fire station program, design concept and site due diligence to obtain a preliminary cost  
estimate, and anticipates selecting a Construction Manager at Risk (CM) to expedite design, cost estimating, bidding 
and construction. Given the city’s work to date and our familiarity with firehouse design expertise, our team can  
seamlessly update the program details, make some targeted improvements, and integrate the required scope of work 
for the city hall building expansion and mechanical systems into a refined design concept within the schedule parame-
ters. We are fully prepared to devote the resources to complete this according to the city’s target completion date.   

The preliminary graphic schedule below suggests completion of design in approximately 6 ½ months, permitting  
adequate time to develop and refine the selected option and integrate the city hall and mechanical system require-
ments. Included is adequate periods for City of Venice and department stakeholder to review and approval the design 
and a final week at the conclusion of CDs for final with an allowance for any changes to ready the project for handover 
to the city and CM for bidding.
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N D J F M A M J J A S
Month 1 2 3 4 5 6 7 8 9 10 11

    Milestones

Working Meetings & Presentations

1   Program & Concept Design ( 3-4 weeks)

Uppdate / refine program, integrate city hall scope, 
Develop final concept

Venice Fire Department & City Review / Approval

2   Schematic Design (4 weeks)
Architecture & engineering systems, detail
development, design and code reviews, updated cost, 

Venice Fire Department & City Review / Approval

2   Design Development (6 weeks) 
Architecture & engineering systems, detail 
development, design and code reviews, updated cost 
and schedule

Venice Fire Department & City Review / Approval

3   Construction Documents ( 8 weeks)

Final CDs, specifications, interim design reviews with 
Department & City permits /approvals, Final Bid 
Packages

Venice Fire Department & City Review / Approval

4   CM / Bid & Award (4 - 6 weeks)

5   Construction & Close-out (est 12-16 months)

Kick-off

Final 
Concept 

Bid 
Documents

Contract Award, 
Break Ground

GMP

35



Current Workload
With the resources of a large team enhanced by Netta Architects capabilities and a staff of 6 design professionals, 
Carlson Studio has more than adequate resources to staff the project and meet all schedule commitments.  

The combination of the solid economy and the team’s stellar reputation for quality architectural services has resulted  
in a current and projected steady workload.  Our staff skilled professionals is diverse, experienced and with the benefit 
of exposure to varied projects, has the flexible to absorb schedule changes and undertake multiple assignments  
concurrently. 

Current projects for various team member include the following:   

Venice Walk Phase 2 – Peer Review and CA only
Codeware Office Building – CA currently
All Star Children’s Foundation – CA Currently
Brice Residence – CA Currently
99 Canal Residence – Design Development
Sailor Circus – CA currently
Free Course retail + ware house Phase 1 – Permitting
Free Course retail – Florida Avenue – Design Development
Straz Performing Arts Theatre Master Plan Update – Design only
33 Gulfstream Remodel – Permitting

Reputation and Performance
With a high percentage of work in the public sector, our collective experience and past performance is excellent,  
with measurable results in the form of good contractor bids and minimal change orders. Our team members are  
collaborative and welcome the participation of a CM to help make this project a resounding success and deliver it as 
soon as possible.  

Quality Control and success on high profile public work is rooted in our quality control process. We employ a rigor-
ous Quality Assurance/Quality Control program used in conjunction with a Project Management protocol to assure a 
high level of oversight, quality and uniformity throughout the design process. Quality documentation is often the most 
important factor in delivering a successful project, especially on publicly bid projects where document consistency in 
format and level of detail is critical.  

We will conduct a rigorous coordinated QA peer reviews with our consultants during the DD and CD phases. Carlson 
Studio has carefully selected its consultant team to ensure all members are fully integrated and capable of designing 
in REVIT.  Use of REVIT and Building Information Modeling (BIM) will result in streamlined designs that are seamlessly 
coordinated with our engineering partners, will support construction activities and achieve The City of Venice’s goals.   
Through implementation of an integrated design delivery process, we intend to incorporate all stakeholders, including 
the CM, early on in the project.  This will result in:  better coordination of documents; limited change orders; tighter bid 
documents; and an overall accelerated schedule.

36



Navisworks is the program we have selected to better coordinate and collaborate with the design team and the  
contractors. This software allows us to execute and distribute reports that show conflicts between consultants design 
elements and modify any collisions digitally when it is least costly. CSA has used this software for peer review for  
contractors and helped develop a reduction in potential change orders. 

37



TAB 5	 ADDITIONAL CONSIDERATIONS



5	 ADDITIONAL CONSIDERATIONS

Project Approach
With a team in place that is experienced and well-located to service this project, we will tailor the process to make the 
most of the information gathered and work done to date. The emphasis on initial planning is a hallmark of our design 
process. It has been the key factor in our successful work on civic and municipal projects where public bidding de-
mands attention to detail, and clients are well-informed and hold all project participants to account. This starts on day 
one when we commit to a partnership with you to deliver the best possible project that meets your design, budget and 
schedule criteria. 

With Netta Architects, Carlson bring a wealth of experience in public safety buildings and a dozen completed fire sta-
tions, new and renovated, all of them LEED certified. In the past few years, we have designed ever larger, more complex 
stations that combine other emergency services and training facilities; and have encountered almost every program-
matic, physical and site challenge. Combining emergency services with expansion of municipal services and city hall 
functions is an increasingly common program strategy as cities seek to leverage every opportunity to make the most of 
site, buildable areas. Our team bring considerable experience in programming and renovation for municipalities, ones 
that require creative approach to optimize space address technology, security and transition to a more paperless work 
process. The current design of Venice’s new fire station offers a well-considered point of departure for our team; we will 
work with the city and fire department to enhance the final design as we take the project into the bid phase.

Fire stations are designed for 2-3 decades out and a life span of 50 years. This is our opportunity to ensure the new  
fire station will serve the City of Venice for decades to come. We constantly stay abreast of trends and best practices 
in station design; those the department may want to consider as we review and finalize the design for construction 
include:

• Technology - infrastructure, equipment and personnel space, and an optimally located dispatch/
communications hub all contribute to improved response time, especially where there are multiple
emergency services on one site.

• Apparatus is always being replaced or refurbished; a well thought-out design to house additional, larger
trucks and EMS vehicles in space with up-to-date mechanical systems is paramount to flexibility, energy code
compliance and healthy air quality for occupants.  Often underestimated is the height required for overhead
services for apparatus.
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• High speed bi-fold apparatus doors, now a standard for new stations, provide higher cycle time/
faster opening and should be considered for all equipment bays.

• Internal circulation - adequate space and good flow is essential in paid companies with more than a
handful of fire fighters. As the company size increases and gear gets larger and more sophisticated, it ripples
through the design necessitating more corridor space, and turnout gear/locker room space. The path from
day, dining and bunk rooms to the gear room and apparatus floor needs to be wide and unimpeded.

• Ventilation of individual gear lockers and adequate air change in the turn-out rooms are essential to good
air quality. Similarly, laundry and extractor rooms can improve air quality and efficient clean-up if there are no
convenient off-site alternatives.

• Optimal placement and connection of dayroom, kitchen, dining.  As the hub of station activity and
community, these rooms can be combined as a great room or treated as separate spaces based on the
culture and preference of fire station personnel.

• Community space, also unique to each station, with its potential benefits (and income) can be a win-win
for the station, department, neighborhood and city.

As we look at the Venice Fire Station 1 program, adjacencies, circulation and details of the current design, Carlson  
will provide a more specific analysis of the opportunities that warrant discussion with the fire department and city 
representatives. Our team knows the fire house building type inside out and will be able to expedite an interdisciplinary 
review of the current program and design criteria with respect to current building codes, standards for energy use and 
sustainability.   
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THIS PAGE MUST BE COMPLETED & SUBMITTED WITH OFFER

PROJECT TEAM

TEAM NAME: ________________________________________________________

FEDERAL ID No.: _____________________________________________________

Prime Role
Name & City of Residence 
of Individual Assigned to 
the Project

No. of 
Years 
Experience

Education, 
Degree(s)

Florida Active 
Registration Nos.

Principle-in-Charge

Project Manager

Project Architect 

Project Construction 
Administrator
Other Key Member

Other Key Member

Sub-consultant Role

Company Name and 
Address of Office Handling 
this Project

Projected % of 
Overall Work 
on the Entire 
Project

Name of
Individual 
Assigned to 
Project

43

sean
Typewritten Text
Carlson Studio Architecture

sean
Typewritten Text
45-4898655

sean
Typewritten Text
Sean Williams, Clearwater

sean
Typewritten Text
18

sean
Typewritten Text
M.Arch

sean
Typewritten Text
AR95989

sean
Typewritten Text
Arthur Sheffield, Sarasota

sean
Typewritten Text
Kaitlyn Reid, Sarasota

sean
Typewritten Text
8

sean
Typewritten Text
23

sean
Typewritten Text
B.Arch

sean
Typewritten Text
M.Arch

sean
Typewritten Text
Civil Engineering

sean
Typewritten Text
Stantec
6900 Professional Pkwy E
Sarasota, FL 34240

sean
Typewritten Text
Scott McKenna

sean
Typewritten Text
Structural Engineering

sean
Typewritten Text
Hees & Associates, Inc
1381 Fifth Street
Sarasota, FL 34326

sean
Typewritten Text
Karl Hees

sean
Typewritten Text
Mechanical, Electrical,
Plumbing

sean
Typewritten Text
Quest Design Group, Inc.
1859 Northgate Ct #1
Sarasota, FL 34234

sean
Typewritten Text
Chris Baker

sean
Typewritten Text
Landscape Architecture

sean
Typewritten Text
Kimley-Horn
1777 Main Street, suite 200
Sarasota, FL 34236

sean
Typewritten Text
Chris Cianfaglione 

sean
Typewritten Text
25%

sean
Typewritten Text
15%

sean
Typewritten Text
30%

sean
Typewritten Text
5%



THIS PAGE MUST BE COMPLETED & SUBMITTED WITH OFFER

PUBLIC ENTITY CRIME INFORMATION

A person or affiliate who has been placed on the State of Florida’s convicted vendor list following a 
conviction for a public entity crime may not submit an RFQ proposal on a contract to provide any goods 
or services to a public entity, may not submit a response on a contract with a public entity for services in 
the construction or repair of a public building or public work, may not submit bids on leases of real 
property to a public entity, may not be awarded or perform work as a CONSULTANT, supplier, Sub-
Contractor, or CONSULTANT under a contract with any public entity, and may not transact business with 
any public entity in excess of the threshold amount provided in Section 2876.017, for CATEGORY 
TWO for a period of 36 months from the date of being placed on the convicted vendor list.

I, ________________________________________, being an authorized representative of the firm of 

____________________________________________, located at City:  _____________________ State: 

___________________ Zip:  _______________, have read and understand the contents of the Public 

Entity Crime Information and of this formal RFQ package, hereby submit our proposal accordingly.

Signature: Date:

Phone: Fax:

Federal ID#:
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THIS PAGE MUST BE COMPLETED & SUBMITTED WITH OFFER

DRUG FREE WORKPLACE

Preference shall be given to business with drug-free workplace programs. Whenever two or more RFQs, 
which are equal with qualifications and service, are received by the City for the procurement of 
commodities or contractual services, an RFQ received from a business that certifies that it has 
implemented a drug-free workplace program shall be given preference in the award process. In order to 
have a drug-free workplace program, your firm shall:

1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in the workplace and specifying the action
that will be taken against employees for violations of such prohibition.

2. Inform employees about the dangers of drug abuse in the workplace, the business’s policy of
maintaining a drug-free workplace, any programs, and the penalties that may be imposed upon
employees for drug abuse violations.

3. Give each employee engaged in providing the commodities or contractual services that are under an
RFQ, a copy of the statement specified in subsection (1).

4. In the statement specified in subsection (1), notify the employees that as a condition of working on the
commodities or contractual services that are under RFQ, the employee will abide by the terms of the
statement and will notify the employer of any conviction of, or plea of the United Sates or any state,
for a violation occurring in the workplace no later than five (5) days after such conviction.

5. Impose a sanction on, or require the satisfactory participation in a drug abuse assistance or
rehabilitation program if such is available in the employee’s community, by an employee who is so
convicted.

6. Make a good faith effort to continue to maintain a drug-free workplace through implementation of this
section.

As the person authorized to sign the statement, I certify that this firm complies fully with the above 
requirements.

Concur____________________  Variance ____________________

__________________________ _________________________________
Date Contractor’s Signature
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THIS PAGE MUST BE COMPLETED & SUBMITTED WITH OFFER

INDEMNIFICATION/HOLD HARMLESS

The elected firm shall indemnify and hold harmless the City and its officers and employees from liabilities, 
damages, losses, and costs, including, but not limited to, reasonable attorneys' fees, to the extent caused by the 
negligence, recklessness, or intentionally wrongful conduct of the elected firm and other persons employed or 
utilized by the elected firm in the performance of the contract.

I, _____________________________, being an authorized representative of the firm of 

____________________________________________ located at City ____________________________, State 

_______________, Zip Code _______________ Phone: _____________________ Fax:

_____________________________________. Having read and understood the contents above, hereby submit 

accordingly as of this Date, ________________________________, 2018.

________________________________________________
Please Print Name

________________________________________________
Signature

This signed document shall remain in effect for a period of one (1) year from the date of signature or for the contract period, 
whichever is longer.
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CERTIFICATION REGARDING DEBARMENTS, SUSPENSION, INELIGIBILITY AND 
VOLUNTARY EXCLUSION-LOWER TIER FEDERALLY FUNDED TRANSACTIONS 

STATE OF FLORIDA GRANT ASSISTANCE PURSUANT TO
AMERICAN RECOVERY AND REINVESTMENT ACT UNITED STATES 

DEPARTMENT OF ENERGY AWARDS

1. The undersigned hereby certifies that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participation in this transaction by any Federal department or
agency.

2. The undersigned also certifies that it and its principals:
a. Have not within a three-year period preceding this certification been

convicted of or had a civil judgment rendered against them for commission
of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, State or local) transaction or
contract under a public transaction; violation of Federal or State anti-trust
statutes or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, or receiving
stolen property.

b. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph 2.(a) of this Certification; and (b)
Have not within a three-year period preceding this certification had one or
more public transactions (Federal, State or Local) terminated for cause or
default.

3. Where the undersigned is unable to certify to any of the statements in this
certification, an explanation shall be attached to this certification.

Dated this _______day of________________, 2018.

By: ________________________________________
Authorized Signature

____________________________________________
Typed Name of Title

____________________________________________
Recipient's Firm Name

____________________________________________
Street Address

____________________________________________
City/State/Zip Code
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CONFLICT/NON CONFLICT OF INTEREST AND LITIGATION STATEMENT

CHECK ONE

To the best of our knowledge, the undersigned firm has no potential conflicts of interest 
due to any other clients, contracts, or property interest for this project.

OR

The undersigned firm, by attachment to this form, submits information which may be a 
potential conflict of interest due to other clients, contracts, or property interest for this 
project.

LITIGATION STATEMENT

IN FLORIDA ONLY, JUDGMENTS AGAINST THE FIRM, AND SUITS AGAINST CITY OF 
VENICE. INCLUDE ACTIONS AGAINST THE FIRM BY OR AGAINST ANY LOCAL, 
STATE, OR FEDERAL REGULATORY AGENCY.

CHECK ONE

The undersigned firm has had no litigation adjudicated against the firm on any projects in 
the last five (5) years and has filed no litigation against City of Venice in the last five (5) 
years.

OR

The undersigned firm, BY ATTACHMENT TO THIS FORM, submits a summary and 
disposition of individual cases of litigation in Florida adjudicated against the firm during
the past five (5) years; all legal actions against City of Venice during the past five (5) years; 
and actions by or against any Federal, State and local agency during the past five (5) years.

Company Name:         __________________________________________________________

Authorized Signature: __________________________________________________________

Name (print or type):  __________________________________________________________

Title: __________________________________________________________

Failure to check the appropriate blocks above may result in disqualification of your proposal. 
Failure to provide documentation of a possible conflict of interest, or a summary of past litigation, 
may result in disqualification of your proposal. Should additional information regarding the above 
items come to the attention of City of Venice after award, the awarded contract shall be subject to 
immediate termination.
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DRAFT AGREEMENT FOR CONSULTANT SERVICES
Subject to modification for its final form.

This AGREEMENT is made this day of 2018, between the City of Venice, a Florida

municipal corporation (“CITY”), and          a located in  

(“CONSULTANT”).

WITNESS:

WHEREAS the CITY desires CONSULTANT’S services to provide design, permitting and

construction administration services during construction for the development of the City of 

Venice Fire Station 1 (PROJECT), and the CONSULTANT is willing to perform those

services. 

THEREFORE, in consideration of the premises and Agreements contained herein, the parties

agree as follows:

ARTICLE I
Description of PROJECT

CONSULTANT’s Services shall generally include but are not limited to: review of the criteria 

used to determine the space needs for this PROJECT (specifically to assess the space needs for 

facilities, vehicle access, exit, and internal circulation, Project Programming, Schematic

Design, Design Development, Construction Documents, Cost Estimating, Permitting, Bid

Phase Assistance, Shop Drawing Review and Contract Administration Services.

CONSULTANT shall coordinate with and provide prompt response to the CITY to avoid 

project delays.  CONSULTANT shall provide prompt responses to the CITY’s selected

construction manager’s (CM) requests to avoid project delays. Coordination with the CM and 

completion of the design for CM to provide a guaranteed maximum price (GMP) shall be the 

responsibility of CONSULTANT. Regular coordination with CM to conduct constructability 

reviews and timely review of CM Control Estimates is essential to meeting the project timeline.

The PROJECT shall be designed and constructed for a complete delivery of the PROJECT

in full conformance with all applicable laws, regulatory rules, regulations and permitting

requirements.
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October 5, 2018 

City of Venice Purchasing Department 
Room 204, City Hall 
401 West Venice Avenue 
Venice, FL 34285 

RE:  Letter of Interest  
RFQ # 3089-18 
Professional Architectural & Engineering Services: City of Venice Fire Station #1  

Dear Mr. Boers: 

We, Carlson Studio Architecture, hear by verify that we have not been sued or taken legal 
action against the City of Venice within the last 5 years.


Respectfully,


Sean E. Williams, AIA, NCARB, LEED BD+C

Principal

Carlson Studio Architecture
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State of Florida 

Department of State 

 
 

                                                                

 

I certify that the attached is a true and correct copy of the Application
For Registration of the Fictitious Name OT9 DESIGN, registered with
the Department of State on October 2, 2018, as shown by the records of
this office.

The Registration Number of this Fictitious Name is G18000108024.

Given under my hand and the Great Seal of
Florida, at Tallahassee, the Capital, this the
Fourth day of October, 2018



© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

10/04/2018
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATIONIS WAIVED, subject to the
terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER

USAA INSURANCE AGENCY INC/PHS
65813006
THE HARTFORD BUSINESS SERVICE CENTER
3600 WISEMAN BLVD
SAN ANTONIO, TX 78265

CONTACT
NAME:

PHONE
(A/C, No, Ext): (888) 242-1430 FAX

(A/C, No): (888) 443-6112
E-MAIL
ADDRESS:

INSURER(S) AFFORDING COVERAGE NAIC#

INSURED

OT9 DESIGN LLC DBA CARLSON STUDIO ARCHITECTURE
300 3RD ST STUDIO 252
SAINT PETERSBURG FL 33701

INSURER A : The Twin City Fire Insurance Company 29459
INSURER B : The Hartford Casualty Insurance

Company
29424

INSURER C :

INSURER D :
INSURER E :

INSURER F :

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE
TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR
LTR

TYPE OF INSURANCE ADDL
INSR

SUBR
WVD

POLICY NUMBER POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY)

LIMITS

A

COMMERCIAL GENERAL LIABILITY

65 SBM NZ6698 09/29/2018 09/29/2019

EACH OCCURRENCE $1,000,000
CLAIMS-MADE X OCCUR DAMAGE TO RENTED

PREMISES (Ea occurrence)
$1,000,000

X General Liability MED EXP (Any one person) $10,000
PERSONAL & ADV INJURY $1,000,000

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $2,000,000
POLICY PRO-

JECT X LOC PRODUCTS - COMP/OP AGG $2,000,000
OTHER:

AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT
(Ea accident)

ANY AUTO BODILY INJURY (Per person)
ALL OWNED
AUTOS

SCHEDULED
AUTOS BODILY INJURY (Per accident)

HIRED AUTOS NON-OWNED
AUTOS

PROPERTY DAMAGE
(Per accident)

UMBRELLA LIAB
EXCESS LIAB

OCCUR
CLAIMS-MADE

EACH OCCURRENCE

AGGREGATE

DED RETENTION $

B

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY
ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)
If yes, describe under
DESCRIPTION OF OPERATIONS below

N/ A 65 WEC AC1GY9 09/29/2018 09/29/2019

X PER
STATUTE

OTH-
ER

Y/N E.L. EACH ACCIDENT $100,000
E.L. DISEASE -EA EMPLOYEE $100,000
E.L. DISEASE - POLICY LIMIT $500,000

A PROFESSIONAL LIABILIITY 65 KDG ZR8502 12/22/2017 12/22/2018 Each Claim Limit
Aggregate Limit

$500,000
$500,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Those usual to the Insured's Operations.

CERTIFICATE HOLDER CANCELLATION
THE CITY OF VENICE
401 W VENICE AVE
VENICE FL 34285-2006

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.
AUTHORIZED REPRESENTATIVE
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State of Florida
Department of State

I certify from the records of this office that HEES & ASSOCIATES, INC. is a
corporation organized under the laws of the State of Florida, filed on April 19,
2006.

The document number of this corporation is P06000056094.

I further certify that said corporation has paid all fees due this office through
December 31, 2018, that its most recent annual report/uniform business report
was filed on January 19, 2018, and that its status is active.

I further certify that said corporation has not filed Articles of Dissolution.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Nineteenth day of January,
2018

Tracking Number: CC2109346722

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication
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State of Florida
Department of State

I certify from the records of this office that KIMLEY-HORN AND
ASSOCIATES, INC. is a North Carolina corporation authorized to transact
business in the State of Florida, qualified on April 24, 1968.

The document number of this corporation is 821359.

I further certify that said corporation has paid all fees due this office through
December 31, 2018, that its most recent annual report/uniform business report
was filed on March 15, 2018, and that its status is active.

I further certify that said corporation has not filed a Certificate of Withdrawal.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twenty-fourth day of April,
2018

Tracking Number: CU7486580346

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication
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205 N. Orange Ave., Suite 202
Sarasota, FL 34236 
(p) 942.362.4312

www.carlsonstudio.org
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