



City on the Gulf
Venice, Florida

CHANGE ORDER

CONTRACT:	<u>Border Road Water Main Extension</u>	CHANGE ORDER NO:	<u>1</u>
CONTRACTOR:	<u>Quality Enterprises USA, Inc.</u>	BID NO:	<u>ITB 3010-15</u>
	<u>3494 Shearwater Street</u>	PROJECT NO:	<u>PO# 041272</u>
	<u>Naples, FL 34117</u>	CONTRACT DATE:	<u>January 12, 2016</u>

TIME CHANGE
 EXTRA WORK
 CREDIT
 OTHER

The CONTRACTOR is hereby authorized and directed to make the following changes and modifications to the aforesaid Contract in accordance with all requirements applicable thereto.

DESCRIPTION OF CHANGE:	<u>COST IMPACT</u>	<u>DAYS</u>
1. Bid Item No. 9 – Credit for unused Owner’s Allowance.	(\$25,000.00)	0

The original Contract Sum (TOTAL BID PRICE) was	\$ <u>687,166.70</u>
Net change by previous Change Orders	\$ <u>0.00</u>
The Contract Sum prior to this Change Order was	\$ <u>687,166.70</u>

The Contract Sum will be decrease by this Change Order \$ 25,000.00

The new Contract Sum including this Change Order will be \$ 662,166.70

The Final Completion Milestone prior to this Change Order was 180 calendar days.
The time for the Final Completion Milestone for the entire project, inclusive of this change order, will be extended by - 0 - calendar days.

The Final Completion Milestone as of this Change Order is therefore: 180 calendar days.

The Contractor waives any and all claims to additional time extension and/or additional monetary compensation resulting from these changes and all cost associated with the change order as herein addressed.

Excepting those terms and provisions conflicting with this Change Order which are hereby changed to conform hereto, the aforesaid Contract as amended by all previous change orders hereto is otherwise reaffirmed in its entirety.



City on the Gulf
Venice, Florida

CHANGE ORDER

IN WITNESS WHEREOF, this Change Order No. 1 to Border Road Water Main Extension has been executed by the parties hereto or their duly authorized representatives.

ATTEST: Lori Stelzer, City Clerk

CITY OF VENICE

BY: _____

BY: _____
John Holic, Mayor

Date of Approval

ATTEST:

QUALITY ENTERPRISES USA, INC.

M. Negrón
Witness / Margarita Negrón
(SEAL)

BY: [Signature]
Authorized Signature Louis J. Gaudio

TITLE: Vice President

DATE: 6/7/17

(ACKNOWLEDGEMENT OF CONTRACTOR, IF A CORPORATION)

STATE OF Florida)

SS

COUNTY OF Collier)

On this 7th day of June, 2017, before me, the undersigned authority, personally appeared Louis J. Gaudio, to me known to be the individual described in and who executed the foregoing instrument as Vice President, of Quality Enterprises USA, Inc., Virginia corporation, and who severally and duly acknowledged the execution of such instrument as such an officer aforesaid, for and on behalf of and as the act and deed of said corporation, pursuant to the powers conferred upon said officer by the corporation's Board of Directors or other appropriate authority of said corporation, and who, having knowledge of the several matters stated in said foregoing instrument, certified the same to be true in all respects.

WITNESS my hand and official seal the date aforesaid.

[Signature] (Signature of Notary Public – State of Florida)
Marcie L. Cohen (Print, Type, or Stamp Commissioned Name of Notary Public)

Personally known X or produced identification _____

Type of identification produced _____ (NOTARY'S SEAL)

